This online version of the REE Project Plan is for public reference. The current complete approved plan is available from the REE Project
Manager for internal NASA use only.

Project Plan

Remote Exploration and
Experimentation (REE) Project

July 6, 2000

Agreements:

Edward C. Stone Date
Director
NASA Jet Propulsion Laboratory

Eugene L. Tu Date
HPCC Program Manager
NASA Ames Research Center

Robert D. Ferraro Date
Project Manager
NASA Jet Propulsion Laboratory




This online version of the REE Project Plan is for public reference. The current complete approved plan is available from the REE Project
Manager for internal NASA use only.

Concurred by:

Satish Khanna Date
Manager (Acting)

NASA Technology Program

Jet Propulsion Laboratory

Michael J. Sander Date
Director

Technology and Applications Programs

Jet Propulsion Laboratory

Joseph Bredekamp Date
HPCC Senior Program Executive
NASA Office of Space Science

Remote Exploration and Experimentation Project ii 7/6/00



This online version of the REE Project Plan is for public reference. The current complete approved plan is available from the REE Project
Manager for internal NASA use only.

TABLE OF CONTENTS
1 Introduction 1
1.1 History 1
1.2 Vision and Goals 2
1.3 Overall Approach/Timeframe 2
2  Objectives 5
3 Customer Definition and Advocacy 6
4 Project Authority 8
5 Management 8
5.1 Organization 8
5.2 Responsibilities 9
6  Technical Summary 12
6.1 Applications 13
6.2 Computing Testbeds 16
6.3 System Software 18
6.4 System Engineering 21
6.5 Advanced Technology Opportunities 22
6.6 Summary 23
7 Schedules 23
8 Resources 27
9 Controls 27
9.1 Project Plan Changes 27
9.2 Computing Testbeds 27
9.3 Sensitive Technology 27
10 Implementation Approach 28
10.1 REEWBS 28
10.2  Project Descope Process 29
11 Acquisition Summary 30
12 Project Dependencies 30
13 Agreements 30
14 Performance Assurance 31
15 Risk Management 31

Remote Exploration and Experimentation Project iii 7/6/00



This online version of the REE Project Plan is for public reference. The current complete approved plan is available from the REE Project
Manager for internal NASA use only.

15.1  Technical Risk
15.2  Programmatic Risk

16 Environmental Impact
17 Safety

18 Technology Assessment
19 Commercialization

20 Reviews

21 Tailoring

22 Change Log

Appendix A Acronyms
Appendix B REE Project Metrics
Appendix C

Appendix D

Remote Exploration and Experimentation Project

Project Milestones Organized By WBS
Description of the Five Current REE Applications

iv

31
33
34
34
35
35
35
36
36

7/6/00



This online version of the REE Project Plan is for public reference. The current complete approved plan is available from the REE Project
Manager for internal NASA use only.

FORWARD

This document contains the Project Plan for the NASA Remote Exploration and Experimentation
(REE) Project. This document is updated as required and is the controlling document that defines
the technical and management structure of the Project. The Project described in this document
will accelerate the development of high performance computing technologies to meet the needs of
the spaceborne research community. It will also accelerate the distribution of these technologies
to the American public. The technologies developed under this plan will help maintain U.S.
technical and economic leadership in the international arena of high-performance computing. The
time period covered by this plan is fiscal years 2000-2005.

The REE Project is a component of the NASA High Performance Computing and
Communications (HPCC) Program, which in turn is part of the Federal program in Computing,
Information and Communications (CIC). The primary goal of the Federal CIC effort is to extend
U.S. technological leadership in high performance computing and computer communications. As
this is accomplished, these technologies will be widely disseminated to accelerate the pace of
innovation and improve national economic competitiveness, national security, education, health
care, and the global environment. The NASA HPCC program is a critical element of the Federal
CIC effort.

NASA’s primary contribution to the Federal program is its leadership in the development of
algorithms and software for high-end computing and communication systems which will increase
system effectiveness and reliability, as well as support the deployment of high-performance,
interoperable, and portable computational tools. As HPCC technologies are developed, NASA
will use them to address aerospace transportation systems, Earth sciences, and space sciences
research challenges. NASA’s specific research challenges include improving the design and
operation of advanced aerospace transportation systems, increasing scientists’ abilities to model
the Earth’s climate and predict global environmental trends, further our understanding of our
cosmic origins and destiny, and improving the capabilities of advanced spacecraft to explore the
Earth and solar system. The HPCC Program supports research, development, and prototyping
of technology and tools for education, with a focus on making NASA’s data and knowledge
accessible to America’s students. These challenges require significant increases in computational
power, network speed, and the system software required to make these resources effective in
real-world science and engineering environments.

HPCC is a research program that pursues computing and communications technologies at various
levels of maturity. It is structured to contribute to the broad Federal CIC effort, while addressing
agency-specific computational problems that are beyond projected near-term computing
capabilities. Computational problems in the areas of Earth science, space science, and aerospace
are used as drivers of this research, providing the context and requirements for the work that is to
be done. This work—and the HPCC Program—is organized into three high-end computing
projects, a high-performance communications project, and an education project.

» Computational Aerospace Sciences (CAS)

» Earth and Space Sciences (ESS)

» Remote Exploration and Experimentation (REE)

* NASA Research and Education Network (NREN)
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» Learning Technologies (LT)

These Projects, and their associated applications, were chosen for their potential and direct
impact to NASA, their national importance, and the technical challenge they give the NASA

HPCC Program. The document describing this program is the High Performance Computing and
Communications (HPCC) Program Plan.
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1 Introduction

The Remote Exploration and Experimentation (REE) Project is one of five Projects in the High
Performance Computing and Communications (HPCC) Program. The Program is governed by
the HPCC Program Commitment Agreement. Begun in 1992 as one of the original three Projects
in the HPCC Program, it was deferred from 1993 — 1996 due to budget constraints. The Jet
Propulsion Laboratory is the Lead Center for the REE Project. At this time, the Goddard Space
Flight Center is supporting the REE Project by providing two science application teams and
characterizing the radiation effects exhibited by commercial computing technology components.

1.1 HISTORY

“The REE element addresses critical needs to both the Offices of Space Science and
Mission to Planet Earth. A new generation of on-board computers will enhance
science return, reduce operations costs, and mitigate downlink limitations™ *

Wesley T. Huntress, Jr.
Associate Administrator for Space Science

Charles F. Kennel
Associate Administrator for Mission to Planet Earth

It was with these prescient words in mind that the Workshop on Remote Exploration and
Experimentation was convened in Pasadena, CA on August 21-23, 1995. The Workshop was
followed by a study phase that took place in fiscal years 1996 and 1997. During this period, the
REE Project consulted with US leaders in spaceborne avionics, high-performance computing,
commercial computing manufacturers, other government agencies, and NASA Space and Earth
Scientists to devise a strategy and approach for meeting its then scheduled Program Commitment
Agreement (PCA) milestone in September 2003: Demonstration of spaceborne applications on
embedded high performance computing testbed. Key technical issues were examined, including:
the current state-of-the-art in spaceborne embedded computing systems, the trends in technology
development for both spaceborne and commercial ground-based computing systems, and the
projected computing requirements for several classes of NASA missions in the next millennium.
Based on the results of the study phase, the REE Project developed a Vision and a set of Goals
and Obijectives that define the Project and its expected outcome. From these Goals and
Objectives, a schedule of Project Milestones was developed which led to demonstration of
NASA spaceborne applications on a high performance embedded computing system in space.

In 1999, the HPCC Program undertook a reassessment of its goals and objectives in response to a
request by the HPCC Program Executive Committee. The Program examined its alignment with
the changing needs of the NASA Enterprises that it serves, and made adjustments to its
commitments based upon this assessment. The PCA and Program Plan were updated to reflect
these adjustments and to emphasize the cross-enterprise and cross-project nature of its activities.

1 Letter to: R/Director, High Performance Computing and Communications Office, July 6, 1994
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In particular, the PCA milestone Demonstration of spaceborne applications on embedded high
performance computing testbed was eliminated from the PCA in favor of a Program level
milestone of the same character. This Project Plan reflects those adjustments. The vision, goals,
and objectives of the Remote Exploration and Experimentation Project were found to remain
relevant and timely with respect to Enterprise needs. Some adjustments to the Project’s schedule
were made so that it more accurately reflects the current realities of technology advancements and
progress against original milestones. A complete list of changes to the Project may be found in
the change log at the end of this document.

1.2 VISION AND GOALS

The commercial computing industry is two orders of magnitude larger than the entire space and
defense electronics industry, and each year this disparity grows larger. The government no longer
is a driving force in the state-of-the-art development of computing technology, and has little
influence over its direction. At the same time, NASA and DOD requirements for space-capable
computing technology are becoming more demanding, especially with regard to available power
and cooling, performance, reliability, and cost. The REE Project seeks to leverage the
considerable investment by the ground-based computing industry to bring supercomputing
technologies into space within the constraints imposed by that environment. The availability of
onboard computing capability will enable a new way of doing science in space at significantly
reduced overall cost. The vision of the REE Project, therefore, is:

To bring commercial supercomputing technology into space, in a form which meets
the demanding environmental requirements, to enable a new class of science
investigation and discovery.

Derived from this vision, REE has identified two principal goals. Specifically, the REE Project
will:

Demonstrate a process for rapidly transferring commercial high performance
computing technology into low power, fault tolerant architectures for space.

Demonstrate that high performance onboard processing capability enables a new
class of science investigation and highly autonomous remote operation.

The legacy of the REE Project will not only be a new generation of scalable onboard
supercomputing in space, but the validation of a process which will keep spaceborne computing
capabilities on the same technology track as the commercial computing industry.

1.3 OVERALL APPROACH/TIMEFRAME

Based on the results of the Study Phase, the REE Project developed a Technology and
Applications Roadmap that leads to the attainment of the Project’s goals and objectives. This
roadmap is shown in Figure 1. It consists of three parallel interdependent initiatives, supporting
the development of computing testbeds, system software, and applications. In addition, there is
a system engineering effort that assures the overarching coordination of these three initiatives.
These initiatives—guided by the system engineering team—work in concert with each other to
achieve the demonstration of scalable spaceborne applications on a high performance embedded
scalable computing testbed.
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Computing Testbeds Initiative. The purpose of the Computing Testbeds initiative is to
explore and develop a process for translating commercial high performance scalable parallel
computing architectures into low power spaceborne implementations. These architectures must
rely, to the maximum extent practical, on commercial-off-the-shelf (COTS) technologies and must
minimize or eliminate the use of radiation-hardened components. The process must be consistent
with the rapid (18 months or less) transfer of new earth-based technologies to NASA space
missions. Translated architectures must satisfy a number of additional criteria, including no
single point of failure and graceful performance degradation in the event of hardware failure.
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Figure 1. Technology and Applications Roadmap for the REE Project. This roadmap calls
for the parallel development of hardware testbeds, systems software, and applications.

The Computing Testbeds initiative will develop a series of hardware prototypes, leading to the
demonstration of a capability of at least 300 MOPS?/watt. This represents an increase of two
orders of magnitude over the power performance of the flight computer onboard the Mars
Pathfinder spacecraft that landed on Mars in July 1997. At the present time, a hardware testbed,
called the First Generation Testbed (FGT), is being developed to demonstrate that significant
power performance (30 MOPS/watt) can be achieved in a scalable embedded architecture using
commercial technology. This testbed will also be the platform for conducting software
implemented fault tolerance experiments and for developing the system software needed to

2 MOPS: Millions of Operations Per Second. These may be a mixture of 32 bit integer and floating point
arithmetic or logical operations. Although MIPS (Millions of Instructions per Second) is a more traditional
measure of processor capability, it does not quantify the actual amount of work accomplished on processors which
have complex instruction sets. In many cases, however, MOPS and MIPS will be interchangeable
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achieve the reliability goals. The FGT will be delivered to JPL in June 2000. Two years
following this delivery, the REE Project will begin development of a prototype flight computer.
The architecture of this platform will be based on the experience gained with the FGT. In
addition, it will match the mass and form factor of a future flight model and will demonstrate
scalability (50 nodes), reliability (0.99 over five years), and a power performance of at least 300
MOPS/watt. The prototype flight computer will be delivered to JPL in March 2004.

System Software Initiative. The purpose of the System Software initiative is to provide a set
of services that will enable applications to take full advantage of the computing capacity of the
hardware architecture, while providing an easy-to-use development environment and assuring
reliable operation in space. By relying to the maximum extent practical on commercial software
components, the system software layer will provide for the requisite performance capability and
user interface. However, no commercially available parallel processing system offers a significant
level of fault tolerance without substantial task replication. Since the hardware architecture will
be based on commercially available components, radiation-induced faults will be common and
hardware component failure will be a possibility. Hence, the system software must provide
mechanisms for recovery from both permanent and transient faults. It will be a major challenge
to the System Software initiative to develop a fault detection and recovery scheme that assures
system reliability without compromising the performance capability available to the applications.

The System Software initiative will develop a middleware layer between a commercial operating
system and the applications. This middleware layer will offer a suite of fault tolerance
mechanisms from which the applications can make selections based on their reliability and
efficiency requirements. The first version of the middleware layer will demonstrate reliability
based on software implemented fault tolerance (0.99 over five years), scalability (50 nodes), and
portability for all REE applications. A later revision will add real-time capability as a feature.

Applications Initiative. The purpose of the Applications initiative is to demonstrate that the
unique high performance low-power computing capability developed by the Project enables new
science investigation and discovery. Science Application teams will demonstrate that substantial
onboard computational capability will be a crucial ingredient in science investigations of the
future. They will ensure that architectures and system software produced by the Project meet
the needs of the spaceborne applications community. They will stimulate the development and
implementation of new computational techniques that will transform the REE platforms from
computers into tools of scientific discovery, on a par with the sensors and data collection
systems with which they are integrated.

The Applications teams will develop scalable science and autonomy application algorithms.
Software will be developed and installed on the Computing Testbeds hardware. This software
will be used to test, evaluate, and validate candidate architectures and system software using the
REE testbed. A demonstration of scalable applications on the First Generation Testbed will take
place within months of its delivery. Subsequent generations of scalable applications for
installation on the REE flight computer prototype will build on the experience gained on the
previous Computing Testbeds hardware. These applications will be demonstrated on the flight
prototype. Although not a requirement for successful completion of the Project, REE will
actively seek an opportunity to demonstrate the flight prototype in space. This opportunity
would be in the form of an engineering demonstration of capability, with the mission execution
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costs (launch, operations, etc.) being borne by another program, such as the New Millennium
Program.

System Engineering. The purpose of the System Engineering effort is to define and document
the detailed requirements of the REE System and to integrate and test the outputs of the
Applications, Computing Testbeds, and System Software initiatives. These requirements will be
developed in preparation for major procurements and will address both hardware architecture and
system software requirements. As part of this effort, the System Engineering Team will develop
radiation fault models that are applicable at both the component and system levels. These
models will help establish total integrated dose (TID) tolerances and orbit-dependent fault
models for all system components. In addition, the System Engineering Team will define the
overall architecture of the REE System and will conduct a Critical Design Review (CDR) of the
flight prototype system design. It will also test and validate all project deliverables to assure that
the delivered products conform to the system requirements.

Raison d’étre. These parallel tracks for the development of technology and applications are of
equal importance. The significance of this point cannot be overemphasized. It is in the delivery
of more science at lower cost that REE finds its ultimate raison d’étre. This has motivated both
an involvement in Space Science Enterprise and Earth Science Enterprise long-term planning and
the creation of the Applications branch on the REE roadmap. It is through the involvement of
users that the Project will introduce scalable spaceborne computing to the space science and
autonomy communities and unearth the new mission concepts enabled by REE.

2 Objectives
From the Project Vision and Goals, REE has developed four specific Objectives:

1. Demonstrate power efficiencies of at least 300 MOPS per watt in an architecture
that can be scaled up to 100 watts, depending on mission needs.

2. Demonstrate new spaceborne applications on embedded high performance
computing testbeds, which return analysis results to the Earth in addition to raw
data.

3. Develop fault-tolerant designs that will permit reliable operation for 5 years and
more using commercially available or derived components.

4. Investigate ultra-low power (> 1000 MOPS/watt) onboard computer systems
which will help open the entire Solar System to exploration without the need for
nuclear technology.

These objectives address key issues in response to spaceborne computing requirements for the
future. From the HPCC Program heritage of scalable multiprocessor systems, REE has derived
its reliance on the commercial computing investment to provide components and architectures
that have the capability to address NASA’s onboard computing needs. The translation of HPCC
technology to space, however, requires the Project to address issues of power, fault tolerance,
and reliability which are different from the concerns of ground based computing. In particular,
the limited available onboard power, the lack of ability to repair or replace failed components,
and the need to compute in an environment which produces transient faults define the 1%, 3", and
4™ objectives of the Project. The second objective is prompted by a history of robotic space
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science missions which did nothing more than compress the data collected before transmitting it
to the ground. The REE Project intends to demonstrate the usefulness of high performance
embedded computing technology for enhancing the science returned in the presence of limited
bandwidth to the ground and restrictive communications latencies to the spacecraft.

These objectives have driven the planning of the Project Milestones, which define the path to be
taken towards the achievement of these objectives. Each milestone has a set of output metrics
which define the required capability in hardware, applications performance, software reliability,
and overall system performance. These metrics are defined later in this document along with the
Project Milestones in the SCHEDULES section.

3 Customer Definition and Advocacy

A fundamental goal of the REE Project is to enable the return to Earth of dramatically new
science results and insight from NASA spacecraft, using the unique high performance low-power
spaceborne computing capability developed by the Project. REE is a technology push project,
designed to inject the HPCC Program scalable computing technology into NASA’s spaceborne
exploration activities. The customer base REE seeks to satisfy is future NASA science missions
that face severe constraints on onboard power, cost, and communications bandwidth and latency
to the ground. REE technology will not initially be targeted for used in routine spacecraft control
(e.g., attitude control and thruster firing), although there is nothing inherent in our approach that
precludes this. Such control tasks are not compute-bound because they are designed to be
managed by state-of-the-art single-string radiation-hardened processors. REE technology will
initially be used to provide high throughput processing (with high availability) for data-prolific
science instruments. It may in addition be used for “spacecraft control” in the sense that for
some applications, onboard computing will enable real-time redirection of the observing program
based on the identification of a science target of opportunity. The Project is chartered to take the
risk in introducing the latest commercial technology into space, solve the reliability and
implementation problems, and transfer the technology to the mainstream of NASA’s space
missions. In order to adopt this new technology, the mission customers must be convinced that
their reliability is not compromised, their capability is enhanced, and their budgets are not
negatively impacted.

To achieve this goal, REE has engaged high profile mission scientists to lead its applications
teams. It is the science mission principle investigator who will ultimately define the required
science return, which in turn sets the requirements for spacecraft capability. The Project seeks to
maximize that return for a given cost by enabling new scientific investigations supported by
capable onboard computing. These investigations will be defined by our primary customers, the
science research community, and in particular by space and Earth science instrument Principal
Investigators.

Currently, five teams of science and autonomy investigators have been assembled by the REE
Project to put forth specific proposals for novel applications to exploit the scalable hardware and
system software. These teams are listed in Table 1. They are performing the following crucial
functions:
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1) Developing revolutionary new mission concepts that utilize substantial onboard
computational power as a crucial ingredient in scientific data collection, analysis,
editing, and discovery.

2) Ensuring that architectures and system software produced under the Project match
the scientific needs of the spaceborne applications community.

3) Driving the implementation of new algorithms and computational techniques that
transform the REE platforms from computing devices to tools of scientific
discovery, on a par with the sensors and data collection devices with which they
are integrated.

4) Forming the nucleus of an extended community of advocates for the utilization of
spaceborne computing as a tool for remote exploration and experimentation in the
planning and execution of NASA missions.

Table 1. REE Science Application Teams

Application Principal Investigator NASA Theme Addressed
Gamma Ray Large Area Prof. Thompson Burnett Structure and Evolution of
Space Telescope (GLAST) University of Washington the Universe
Mars Rover Science Dr. Steven Saunders Exploration of the Solar

Jet Propulsion Laboratory System
Next Generation Space Dr. John Mather Search for Origins
Telescope (NGST) Goddard Space Flight Center
Orbiting Thermal Imaging Prof. Alan Gillespie Earth Science Enterprise
Spectrometer University of Washington
Solar Terrestrial Probe Dr. Steven Curtis Sun-Earth Connection
Goddard Space Flight Center

Throughout the life of the Project, the set of science application teams will evolve to continue to
cover mission areas that are of importance to NASA. It is the advocacy of these missions which
is crucial to the Project’s success.

In addition to science customers, REE must also meet the requirements of mission engineers who
must integrate this technology into the next generation of spacecraft. To ensure that the
technology developed by the Project will be compatible with future missions, REE will engage in
discussions with advanced mission avionics and mission data systems developers to determine
interoperability and compatibility requirements to which the flight prototype will adhere in order
that it be both flight-ready and mission-insertable in the 2005 time frame.
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4 Project Authority

The overall project authority for the REE Project is established by the HPCC Program, which is
in turn established by the NASA Headquarters Program Management Council. The HPCC
Program Commitment Agreement (PCA) represents the Agency-level agreement for the
implementation of the HPCC Program and its Projects. Although the program is funded by three
Enterprises and the NASA Office of Human Resources and Education, the overall management of
HPCC is formally within the Aerospace Enterprise and is the responsibility of the HPCC
Program Office at the NASA Ames Research Center (ARC).

The Jet Propulsion Laboratory is the designated lead center for the Remote Exploration and
Experimentation Project. JPL has REE Project Management authority and responsibility. The
NASA Goddard Space Flight Center (GSFC) supports the REE Project through its participation
in the development of algorithms and software for the Next Generation Space Telescope and the
Solar Terrestrial Probe science application teams, and in characterizing the radiation tolerance of
commercial computing technology components. Other NASA centers may be called upon from
time to time to support specific development activities in the Project as needed.

5 Management

HPCC Program Office
Program Manager
Technical Eugene Tu/ARC

Advisory Board

| REE Project Office
Project Manager - Robert Ferraro
Deputy Project Manager - John Davidson
Chief Engineer - Raphael Some

Project Scientist System Engineering
TBD System Engineering Manager
Raphael Some - Acting

Spaceborne Applications Computing Testbeds System Software
Applications Manager Computing Testbeds Manager System Software Manger
Daniel Katz John Davidson Alfred Silliman - Acting

Science Application Teams

Figure 2. Management structure of the REE Project

5.1 ORGANIZATION

The REE Project is managed by the REE Project Manager who reports to JPL Center
Management and to the HPCC Program Manager. The REE Project Manager directs and controls
the day-to-day activities necessary to accomplish Project goals and ensure customer satisfaction.
Work performed at JPL for this project will be executed according to Policies and Procedures of
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the JPL Develop Needed Technology Domain. The REE Project Manager is assisted by a
Deputy Project Manager, a Chief Engineer, and a Project Scientist. The major Work Breakdown
Structure (WBS) elements are each lead by an element Manager who is responsible for the day-
to-day activities within these areas. A suite of Applications have been identified and put under
contract to the REE Project. Each Application has designated a Principal Investigator, who
oversees day-to-day activities and reports to the REE Applications Manager. Figure 2 shows
the management structure of the Remote Exploration and Experimentation Project.

5.1.1 Technical Advisory Board

In Fiscal Year 2000, REE will form a Technical Advisory Board. The purpose of the Technical
Advisory Board is to periodically review the progress and plans of the Project for consistency,
feasibility, and compatibility with spacecraft architecture constraints. This Board will be
composed of recognized experts from academia, NASA stakeholders, and other interested Federal
agencies. The Board will meet at least once a year to review the Project and advise Project
Management of any corrective actions that should be taken to assure success. It may meet more
frequently as the need arises.

5.2 RESPONSIBILITIES

5.2.1 Project Manager

The overall management of the Remote Exploration and Experimentation Project is the
responsibility of the REE Project Manager who is appointed from the Technology and
Applications Programs Directorate at JPL. The specific responsibilities of the REE Project
Manager are:

(a) Develop, update, and maintain the REE Project Plan, including the definition and
negotiation of resource, schedule, and deliverable commitments, in cooperation
with functional managers in the participating and sponsoring organizations.

(b) Direct and control the day-to-day activities necessary to accomplish the goals and
objectives of the Project and to ensure customer satisfaction.

(c) Coordinate REE activities with those of the other HPCC Projects and participate
through the HPCC Program in the Federal Program in Computing, Information and
Communications.

(d) Coordinate REE activities with those of related programs in other government
agencies, such as the Defense Advanced Research Projects Agency (DARPA) and
the Air Force Research Labs.

(e) Appoint the Deputy Project Manager, the Chief Engineer, Project Scientist, and
Managers for Applications, Computing Testbeds, System Software, and System
Engineering, and define and interpret element area responsibilities.

(F) Approve the Project Implementation Plan.
(g) Achieve all Project milestones.
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5.2.2 Deputy Project Manager

The Deputy Project Manager is appointed by the Project Manager and assists the Project
Manager in the development of the Project Plan, reporting and review activities, and the day-to-
day operation of the project.

5.2.3 Chief Engineer

The Chief Engineer is appointed by the Project Manager. The specific responsibilities of the
Chief Engineer are:

(a) Prepare and maintain the Project Implementation Plan, which specifies the
requirements, task level milestones and integrated schedule, and subsidiary
controlled documents.

(b) Define the overall system architecture, approaches to achieving Project
Milestones, and methods for measuring deliverables against output metrics.

(c) Organize, coordinate and direct the technical activities of the Project. Approve
element task milestones and schedules.

(d) Review and approve all technical documentation including the documentation tree,
task plans, test procedures, specifications, requirements, and reports.

5.2.4 Project Scientist

The Project Scientist is appointed by the Project Manager. The specific responsibilities of the
Project Scientist are:

(a) Represent the interests of the REE Application Teams to the Project.

(b) Stand in for other NASA Science Investigators (both Space and Earth Science) in
representing their interest to the Project.

(c) Promote the REE Project interests and accomplishments at science venues at
NASA Headquarters and on other occasions as they arise.

(d) Participate in Project planning and reviews to assure that the future needs of
NASA science flight missions are represented.

5.2.5 Applications Manager

The Applications Manager is appointed by the Project Manager. The specific responsibilities of
the Applications Manager are:

(a) Define the task milestones and schedules necessary to achieve the Applications
Milestones.

(b) Manage the cost, schedule, procurements and technical activities for the
Applications element.

(c) Provide technical assistance to the Application Teams as needed.

(d) Represent the Application Teams requirements to the Project and to the
computing testbeds, system software, and system engineering activities.
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(e) Provide the applications necessary to achieve all Project milestones.

5.2.6 Computing Testbeds Manager
The Computing Testbeds Manager is appointed by the Project Manager. The specific
responsibilities of the Computing Testbeds Manager are:

(a) Define the task milestones and schedules necessary to achieve the Computing
Testbeds Milestones.

(b) Manage the cost, schedule, procurements and technical activities for the
Computing Testbeds element.

(c) Provide the computing testbeds infrastructure necessary to achieve all Project
milestones.

5.2.7 System Software Manager
The System Software Manager is appointed by the Project Manager. The specific
responsibilities of the System Software Manager are:

(a) Define the task milestones and schedules necessary to achieve the System
Software Milestones.

(b) Manage the cost, schedule, procurements and technical activities for the System
Software element.

(c) Oversee the design, implementation, and testing of software implemented fault
tolerance layers.

(d) Provide the software implemented fault tolerance necessary to achieve all Project
milestones.

5.2.8 System Engineering Manager
The System Engineering Manager is appointed by the Project Manager. The specific
responsibilities of the System Engineering Manager are:

(a) Define the task milestones and schedules necessary to achieve the System
Engineering Milestones.

(b) Manage the cost, schedule, procurements and technical activities for the System
Engineering element.

(c) With the support of the other element mangers, define all project test procedures,
and integrate and test all project deliverables.

(d) Conduct system design studies and define the system level fault model. Conduct
fault and risk management studies.

5.2.9 Field Center Responsibilities

The Jet Propulsion Laboratory is the lead center for the REE Project. JPL will provide the
technical lead and Project Management for REE. The Goddard Space Flight Center is a support
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center to the REE Project. GSFC provides science application teams to the Project, and assists
in the radiation performance characterization of commercial technologies.

5.2.10 Reporting Responsibilities

The REE Project Manager will submit status, management, and financial reports to the HPCC
Program Manager as specified in the HPCC Program Plan. On an annual basis, the REE Project
Manager will prepare an accomplishments summary suitable for inclusion in the HPCC Annual
Report.

5.2.11 Coordination with Related Programs

The REE Project will coordinate its activities with those of related programs in other government
agencies. In particular, REE is closely coordinating its activities with Air Force Research
Laboratory (AFRL) Improved Space Computer Program (ISCP). REE will also coordinate its
activities with other NASA next generation space avionics and mission software initiatives to
ensure compatibility, interoperability and insert-ability into future spacecraft and missions.

6 Technical Summary

The Technical Summary is divided into five major subsections. These are: Applications,
Computing Testbeds, System Software, System Engineering, and Advanced Technology
Opportunities. The relationships among the first three major Project activities and the strategy
behind their structure was shown in Figure 1. Advanced Technology Opportunities are high risk,
high payoff investments which potentially crosscut the first three activities and could result in
REE significantly exceeding its Project goals, should they be successful. However, these
investments are not on the Project’s critical path. The purpose of the System Engineering
activity is to provide an overarching integration and coordination function for the technical
activities of the project elements and to provide for the testing and validation of all project
deliverables.

The lifetime of the Project can be divided into four somewhat overlapping phases. These are a
study phase, a testbed development phase, an experiment phase, and a flight prototype phase.

In the study phase, it was determined that the Project was feasible and quantitative goals were
defined. In this phase, the current state-of-the-art in spaceborne embedded computing systems
was examined. Trends in technology development and the projected computing requirements for
several classes of NASA missions were assessed. Based on the results of this phase, a set of
project objectives was developed, including the objective of demonstrating a power efficiency of
30 MOPS per watt by 2000 and 300 MOPS per watt by 2004. This performance would be
demonstrated in an architecture that could be scaled up to 100 watts, depending on mission
needs. The study phase took place and was completed during fiscal years 1996-1997.

In the testbed development phase, the REE First Generation Testbed (FGT) is being built under
a contract with Sanders, a Lockheed Martin Company. This contract calls for Sanders to deliver
a testbed consisting of twenty fully functioning hardware nodes. The most important
specifications for this testbed are that it deliver a power performance of 30 MOPS per watt and
provide fault injection capabilities for simulating the space environment. In addition, a small
testbed, called the Level Zero Testbed, has been assembled at JPL out of commercial parts and is
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currently providing a low-cost interim environment for the development of application and
system software prior to the delivery of the First Generation Testbed. Although the Level Zero
Testbed does not attain the power performance and fault tolerance of the FGT, it replicates its
interfaces and functionality in most essential aspects. The testbed development phase is taking
place during fiscal years 1998-2001.

In the experiment phase, the Level Zero Testbed and the First Generation Testbed are used to
explore systems concepts which utilize software as well as hardware to achieve reliability. To
achieve fault tolerance and reliability in a COTS-based architecture, the REE Project will take a
systems-level approach. Experiments in software implemented fault tolerance (SIFT), using
NASA applications as benchmarks, will be performed to understand how system-level reliability
can be achieved without the need for radiation-hardening of individual components. Additional
science teams will be engaged to expand the range of applications and broaden the new science
thrust of the project. The experiment phase will take place during fiscal years 2000-2002.

In the flight prototype phase, the lessons learned from the experiment phase will be used to
create a protoflight system that is form, fit and function flight-ready. In this phase, a flight ready
system with state-of-the-art hardware and software components in an optimized architectural
configuration will be fabricated and demonstrated. The final system will be tested, validated in a
laboratory setting, and qualified for flight. Although a space-based demonstration is not called
for in the project plan, it is anticipated that there will be flight opportunities available for such a
demonstration, beginning in fiscal year 2004. The flight prototype phase will take place during
fiscal years 2002—-2004.

The final result of these four phases will be a flight system demonstration and, potentially, a
flight experiment in the 2004-2005 time frame. Such an experiment, while not required in a
programmatic sense, remains a goal of the REE Project as demonstration of the potential of a
spaceborne supercomputer for enabling a new class of science investigation and discovery. Thus,
in a larger sense, the result of these four phases will be an architecture and an approach that will
enhance science return, reduce operations costs, and revolutionize the way that scientific research
is done in space.

The following sections detail each of the major activities that contribute to these four phases of
the Project.

6.1 APPLICATIONS

A fundamental goal of REE is to enable the return to Earth of dramatically new scientific results
and insight from NASA spacecraft, using the unique high performance low-power spaceborne
computing capability developed by the Project. To achieve this goal, new scientific directions
will be defined by the scientific research community, especially by space and Earth science
instrument Principal Investigators.

6.1.1 Science Strategy and Approach

Five teams of science and autonomy investigators have been assembled by the REE Project to
put forth specific proposals for novel science applications to exploit the scalable hardware and
system software. These teams perform the following crucial functions:
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1) Develop revolutionary new mission concepts that utilize substantial onboard
computational power as a crucial ingredient in scientific data collection, analysis,
editing, and discovery.

2) Ensure that architectures and system software produced under the Project match
the scientific needs of the spaceborne applications community.

3) Drive the implementation of new algorithms and computational techniques that
transform the REE platforms from computing devices to tools of scientific
discovery, on a par with the sensors and data collection devices with which they
are integrated.

The REE Applications highlight entirely new ideas. There are two fundamental reasons for this.
First, they have available the unique resources supplied by REE: at least two orders of magnitude
more computational power than has previously been available in space. Second, these resources
may be deployed on miniature spacecraft orders of magnitude smaller than those currently in
existence, with severely limited electrical power for data transmission to earth.

Spacecraft autonomy is already a vigorous focus of future spacecraft planning at NASA. ltisa
major goal, for example, in NASA’s New Millennium Program. The unique ingredient that will
be provided by REE is the ability to pursue science-driven autonomy, which is currently
considered only in research programs such as the Office of Space Science Autonomy and
Operations Technology Program. For example, an REE computer would enable vigilant
spacecraft, or spacecraft fleets, that will be able to monitor planetary, Earth, solar and stellar
targets continuously for weeks, months, even years at a time. Applications implemented on the
REE computer will be able to flag hazardous or scientifically interesting events as they occur,
allowing the spacecraft to respond autonomously, either to maintain its own health in the face of
hazards, or to image especially interesting behavior at higher resolution so that the most
scientifically important results can be returned to Earth.

Note that the onboard computing capability provided by REE is absolutely crucial to the
achievement of scientific goals in situations in which a rapid adaptive response to unexpected
events is needed. For example, it may be required to capitalize on important transient activity in
an imaged target. This point is often greatly under-appreciated. It is typically assumed, for
example, that the decision to rely upon substantial onboard computing to process scientific data
depends solely upon the telemetry bandwidth available to transmit this data to Earth. However,
in regimes such as deep space, there is often insufficient time to return data to Earth and to await
further instructions during an interesting unexpected transient occurrence, even if sufficient
telemetry bandwidth is available. In other cases, future competition for resources such as
NASA’s Deep Space Network will severely limit the amount of downlink available to individual
missions, even for spacecraft operating in relatively power-rich environments such as an orbit of
Venus.

Accomplishment of science-driven autonomy goals will require a suite of new algorithms and
applications software to be developed as part of REE, to ensure that hardware capabilities of the
REE computers are exploited to their fullest. These include automated onboard data analysis of
remote sensing imagery, autonomous navigation and control software, planning and scheduling of
resources, data compression and editing, and the construction of onboard catalogues and models
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as scientific reference points in the knowledge discovery process. These activities must be
defined and prioritized by the science community as part of their involvement with REE.

Each Application team has the following Project responsibilities:
1) Identify important new scientific directions that may be enabled by REE.

2) Analyze the computational requirements, especially with respect to CPU, RAM,
I/0, sophistication of programming model, importance of fault tolerance, and
operating system needs. These analyses, which were completed in the first six
months of the current science teams’ contracts, are used to evaluate testbed
architectures.

3) Develop algorithms and prototype applications on ground testbeds to
demonstrate feasibility. Initially, access was provided to traditional HPC
platforms such as the Cray T3E, SGI Origin, and HP Exemplar machines,
supporting parallel APIs such as MPI. These have been augmented by ground
testbeds, as described in the Computing Testbeds sub-section below.

4) Explore new approaches to science onboard in a limited downlink bandwidth /high
downlink latency environment.

5) Assist in fault-behavior experiments and in development of application-based
fault detection and handling techniques.

The initial Applications teams have become an integral part of the Project, and they, as well as
future application teams, are ultimately responsible for the applications required in the Project’s
milestones as outlined in Section 7.

6.1.2 Selection of Application Teams

Five application teams were selected in fiscal years 1997/1998 to participate in the REE Project.
They are: Gamma Ray Large Area Space Telescope (GLAST), Next Generation Space Telescope
(NGST), Mars Rover Science, Orbiting Thermal Imaging Spectrometer (OTIS), and Solar
Terrestrial Probe Multiplatform Missions. These teams are led by NASA scientists. They are
developing algorithms and software for applications that emphasize in-situ analysis of science
instrument data and remote operation of highly autonomous systems. These applications were
chosen on the basis of their potential for benefiting from the hundred-fold increase in onboard
computing power that REE promises. The operation of their instruments is constrained because
of the combination of their high data rates or limitations in spacecraft downlink bandwidth, or
both. In some cases, operation is constrained by latency.

These current Application Teams, their science objectives, and the attributes that drive their
science requirement are described in detail in Appendix D. The applications developed by these
teams will be used over the life of the Project. In order to maintain a strong connection to current
NASA mission directions, the set of Application Teams will be periodically refreshed. In
particular, an Application Team with a real time processing requirement will be selected during
Fiscal Year 2000.

The REE Project anticipates a competitive solicitation for the addition of new application teams
starting in FYO1. The purpose of the new application teams will be to add to the diversity of the
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REE application set, specifically in terms of real-time vs. non-real-time applications, autonomous
applications, amount of required computation, balance between parallel and distributed
processing, and dynamic requirements for resources. A peer review process will be used to
evaluate proposed application teams, including reviewers from government, academia, and
industry. Each proposed team will be required to have a funded tie to a NASA flight project, to
ensure the relevance of the teams to NASA Enterprises.

6.1.3 Application Libraries

The REE application teams have requested a complete set of applications libraries, providing
functionality in linear algebra, signal and image processing, and statistics. An effort is underway
to create robust parallel versions of these libraries, using Algorithm-Based Fault tolerance
(ABFT) and Result-Checking techniques originally developed in academia. New versions of
parallel linear algebra routines and fast-Fourier Transform routines have already been
demonstrated which can detect errors in computation with very low increase in computational
overhead. Other libraries and techniques will be developed as needed to modify the applications
required to demonstrate fulfillment of the System Software milestones.

6.2 COMPUTING TESTBEDS

The purpose of the Computing Testbeds activity is to transition commercial scalable high
performance computing architectures into forms that are appropriate for a spaceborne computer.
This spaceborne computer must rely, to the maximum extent practical, on commercial-off-the-
shelf technologies and must minimize or eliminate the use of radiation-hardened components.
The approach must be consistent with the rapid (18 months or less) transfer of new earth-based
technologies to NASA space missions. The architectures must satisfy a number of additional
criteria, including no single point of failure and graceful performance degradation in the event of
component failure.

The Computing Testbeds initiative consists of three distinct phases. The first of these was a
study phase. This was successfully executed and completed, establishing the feasibility of the
Project’s goals and objectives. The second phase entails the development of a hardware testbed
that will demonstrate scalability (50 nodes) and power performance (30 MOPS/watt). This
testbed is called the First Generation Testbed (FGT). The FGT completed its design phase in
September 1998. It is being fabricated and will be delivered in June 2000. The third phase of the
Computing Testbeds initiative calls for the development of a flight prototype. This prototype
will match the mass and form factor of a future flight model and will demonstrate scalability (50
nodes), reliability (0.99 over five years), and a power performance of at least 300 MOPS/watt.
This represents an increase of two orders of magnitude over the state-of-the-art.> The hardware
prototype will be delivered to JPL in June 2004.

In the following subsections, the First Generation Testbed and the Flight Prototype are discussed
in detail.

* Mars Pathfinder, July, 1997
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6.2.1 First Generation Scalable Embedded Computing Testbed

Beginning in fiscal year 1997, the REE Project formed a collaborative relationship with industry
to develop a first-generation scalable, high performance, low-power computing testbed. This
testbed will be used to demonstrate scalability (50 nodes) and system-level power performance
(at least 30 MOPS per watt). It will be used to test, refine, and validate scalable system
approaches to fault tolerance prior to investing in the development of a flight prototype by
providing fault injection capabilities which mimic the space radiation environment. This testbed
will be delivered to JPL in June 2000 and upgraded in 2001.

The development of the First Generation Testbed has proceeded as follows. A solicitation was
issued at the end of fiscal year 1997 inviting proposals from teams led by industry, or possibly
academia, to develop a testbed platform to investigate scalable low-power high performance
architectures, based largely on COTS technologies. Following evaluation of the proposals
received, contracts were awarded to two teams, led by: Sanders, a Lockheed-Martin Company, of
Nashua, NH and SEAKR Engineering, Inc. of Englewood, CO. (Table 3) These vendors were
selected for a six-month Design Phase, at the end of which one would be selected to fabricate and
deliver the hardware testbed. The testbed design is required to contain 20 nodes, at least four of
which are fully functional hardware nodes, capable of demonstrating the power performance
requirement. Although this testbed will contain only 20 nodes, it can be used to investigate
scalability to larger configurations by a combination of experiment and analysis. Applications
developed by the Applications Teams will be ported to the testbed to evaluate the total system
performance for a variety of spaceborne computing scenarios.

Table 3. Participants in the REE Testbed Design Phase (3/98-9/98).

Lead Organization Collaborating Organizations

Sanders, a Lockheed-Martin Company California Institute of Technology
Lockheed Martin Federal Systems
University of Illinois

University of Southern California

SEAKR Engineering, Inc. Lockheed Martin Control Systems
Lockheed Martin Tactical Defense Systems
Motorola Corp.

SGI/Cray Research, Inc.

At the end of the Design Phase, Design Reviews were held at the home facilities of the two lead
organizations. Based on an evaluation of these proposals by a source evaluation team, Sanders
was selected to fabricate and deliver the First Generation Testbed. Sanders was placed on
contract with JPL in early November 1998. This contract calls for Sanders to deliver a testbed
consisting of twenty fully functioning hardware nodes, running the Lynx real-time operating
system, communicating over a message passing interconnect supplied by Myricom Corp. Fault
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injection and fault monitoring software will be developed at Sanders and delivered with the
testbed. The most important specification for this testbed is that it deliver a power performance
of 30 MOPS per watt. In Sanders’ architecture, the key to attaining this power performance is a
special purpose ASIC that manages internode communication. Sanders calls this ASIC the
“Node Controller.” (In its initial implementation, the Node Controller will be implemented
through the development of an FPGA.) The First Generation Testbed will be delivered in June
2000.

In addition, a small testbed, called the Level Zero Testbed, has been assembled at JPL out of
commercial parts and is currently providing a low-cost interim environment for the development
of application and system software prior to the delivery of the First Generation Testbed.
Although the Level Zero Testbed does not attain the power performance and fault tolerance of
the FGT, it replicates its interfaces and functionality in most essential aspects. The Level Zero
Testbed was initially established in March 1998 to permit software development to move
forward while waiting for the selection of a vendor to build the First Generation Testbed.

The REE application teams have requested a set of parallel programming tools (e.g., performance
monitors and debuggers) to assist in their code development. Commercially available parallel
programming tools will be provided as part of the testbed delivery. In addition, the REE Project
will coordinate with the CAS and ESS Projects to determine the applicability of the tools
developed under these Projects to the REE environment.

6.2.2 Flight Prototype Embedded Scalable Computer

In fiscal year 2002, the REE Project will begin development of a prototype flight computer. In
this phase, a flight ready system with state-of-the-art hardware and software components in an
optimized architectural configuration is fabricated and demonstrated. The architecture of this
platform will be based on the refinements developed through the experience with the FGT. The
flight prototype will match the mass and form factor of a future flight model and will
demonstrate scalability (50 nodes), reliability (0.99 over five years), and a power performance of
at least 300 MOPS/watt. As with the FGT, the prototype will be developed in partnership with
industry. Additional science teams will be engaged to expand the range of applications and
broaden the new-science thrust of the project. Application software developed by the
Applications Teams will be installed on the flight prototype. The prototype will be used to
demonstrate a low power, scalable architecture capability using the latest generation COTS and
low power component technologies with a systems level approach to fault tolerance and real-
time capability. Although a space-based demonstration of the prototype is not required for
successful completion of the Project, it is anticipated that there will be several flight
opportunities available for such a demonstration in the 2004 — 2005 timeframe. The Flight
Prototype Computer will be delivered to JPL in March 2004.

6.3 SYSTEM SOFTWARE

The primary goal of the REE system software effort is to provide a set of services which enables
applications to take full advantage of the computing capacity of the REE architecture while
providing an easy-to-use programming and development environment. In addition, the system
software must provide for fault detection and fault recovery so that applications can operate in
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the presence of faults. To the maximum extent possible, a commercial scalable multiprocessor
operating system will be baselined and the added functionality will be layered on top of it.

The System Software activity consists of research and development efforts that explore the
capabilities and limitations of software solutions to the fault tolerance problem that results from
using non-radiation hardened COTS technology in space. Radiation in the space environment
will induce random transient errors in these components at rates that vary with position of the
spacecraft and solar activity. These errors can result in corruption of the result of computation
or of system state. Traditional fault tolerance approaches handle the problem through hardware
architecture and the use of radiation hardened components that minimize these transient errors.
REE seeks to take advantage of the substantial speed advantage state-of-the-art non-radhard
COTS components have over radiation hardened components by implementing these fault
tolerance techniques in software. However, there will exist error rates above which a software
solution is not feasible. The critical task of the system software activity will be to explore a
variety of techniques with varying overheads and reliabilities which still provide an overall
system level advantage over traditional hardware approaches. It must also determine the fault
rate limit at which this approach no longer makes sense.

In this context, it is important to distinguish between distributed applications and parallel
applications. Both sets of applications are spread across multiple processors. Distributed
applications are characterized by several cooperating tasks with multiple tasks per processor.
These tasks are loosely coupled in the sense that they communicate infrequently, and the
communication protocols that they employ can consist of several protocol layers without
impacting the overall performance of the system. Parallel applications, by contrast, are
characterized by several cooperating tasks in which a single task may be spread across multiple
processors. The processors communicate frequently, and the communication protocols must be
extremely efficient in order not to impact the overall performance of the system. Indeed,
distributed systems may copy messages several times as messages are passed from one protocol
layer to another, while parallel systems go to great lengths to avoid copying messages even once.

The REE Project is focused primarily on applications that are parallel. To date, most of the
work in fault-tolerant multiprocessors has focused on distributed applications where fault
tolerance can be implemented via relatively expensive mechanisms such as message duplication
and task replication and voting, and relatively little attention has been paid to parallel
applications. (Indeed, no commercially available parallel processing system offers any significant
level of fault tolerance.) The challenge for the REE Project is to develop a system that provides
fault tolerance with as little overhead as possible based on the reliability requirements of the
application.

Preliminary experiments during fiscal years 1998 and 1999 resulted in the demonstration of
software techniques to detect errors in certain types of computations and to initiate automatic
recovery from these errors. ABFT techniques with low overhead were defined for certain classes
of linear algebra computations and demonstrated to be effective in detecting errors. In
partnership with the University of lllinois, a process monitoring system call Chameleon was
refined and demonstrated at error rates that were an order of magnitude higher than is expected of
current generation COTS components in low Earth orbit or in deep space. These experiments
validated the notion that a software approach to fault tolerance was feasible for at least some
class of onboard processing applications. The immediate challenge is to extend this work to
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address the full spectrum of onboard processing applications and system software, and to
understand the limits of its applicability. This software implemented fault tolerance (SIFT) will
ultimately consist of a set of techniques in a middleware layer which augments the normal
embedded system OS and applications.

The near term objective of the SIFT development activity is to demonstration an initial capability
that will provide high system reliability (0.99 over five years) and high system availability (0.99
over 5 years). In addition, SIFT must support scalability and applications portability. A
variety of techniques will be developed, tested, and assessed for their limits of applicability.
This capability will be demonstrated using REE applications on the hardware testbed by March
2001. The next objective is to add real time processing capability (50 ms performance latencies)
for certain kinds of applications to the system. This added capability will be demonstrated by
March 2002. Once this period of development and experimentation is concluded in 2002, a
complete SIFT layer redesign will be undertaken to integrate the lessons learn. A prototype of
the redesigned SIFT layer will be tested and demonstrated in 2003, and a final integrated system
will be delivered in 2004.

6.3.1 User Access

A fundamental requirement of the REE-based system is that it be easy to use and that it support
the needs of the user community. Ideally, the user will develop, validate, and update application
software on his or her laboratory workstation. Updated software will then be installed on the
REE platform and operated with the same user interface as on the workstation. To facilitate this
goal, the system software will utilize tools, interfaces, and programming languages that are based
on standards and commercial products that are familiar to the user community.

The REE hardware system will consist of a set of computing nodes and memory interconnected
by a network fabric. Based on input from the REE Applications teams, it appears that a
relatively simple programming model (based on explicit message passing) will be sufficient for
REE applications. In addition, the system software must provide task management to enable
task creation, deletion, context switching, and scheduling. Also, the operating system on each
node will provide memory protection facilities which will “fence off” applications from the
operating system and each other, allowing multiple applications to run on any given node. The
system software must also provide access to mass storage with an appropriate 1/0 model. The
size of the prototype REE applications is relatively small, so it is not anticipated that paging or
swapping functions will be required. A system software layer built from commercial software
components should be able to provide these functions. In addition, the REE Project may
investigate parallel languages and alternate programming models as candidate technologies for
testbed validation.

6.3.2 Fault Tolerance and Real Time Operation

Real time operation is defined as the ability to respond to an external event, such as an externally
generated signal to the system, and take appropriate action within a specified period of time.
The time period must take into account the complexity of the response, but a guarantee of action
within a defined period is what distinguishes real time systems from non-real time systems. The
REE Project has set as its target a latency of no more than 50 milliseconds between the time an
externally generated signal is input to the systems and the time at which the first instruction of
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the signal handler is executed. This latency target is to be met even in the presence of faults
occurring at rates characteristic of low Earth orbit. An underlying assumption is that
applications which require real time operation can be executed successfully on a single node of an
REE system.

The REE Project will approach the development of software-implemented fault tolerance and
real-time capability primarily through partnering with industry. We will look to the private
sector for cooperative development of a SIFT middleware layer to provide reliable operation on
high performance parallel hardware. It is essential that the hardware and software be developed
concurrently so that meaningful tradeoffs can be made during the design of both, resulting in the
optimum system design.

6.4 SYSTEM ENGINEERING

The purpose of the System Engineering effort is to define system requirements and define the
overall architecture of the REE system. The System Engineering effort is also responsible for the
integration of the Project’s technical activities and for the testing and validation of all project
deliverables.

6.4.1 System Definition

System Requirements. The System Engineering effort will define and document the detailed
requirements of the REE System. These requirements will be developed in preparation for major
procurements and will address both hardware architecture and system software requirements.
They will be derived from the goals, objectives, milestones, and output metrics as stated in this
project plan. For example, it is assumed that the system will be based on COTS technology. In
addition, it is assumed that new technology will be moved from the commercial market into
spaceborne use within 18 months. On an architectural level, it is assumed that the system
contains processing nodes linked by a high-speed network, that this system is extremely rich in
connectivity and in processing resources, and that it will be scaled to meet a range of mission
computing needs and mass/power constraints. In the area of fault tolerance, the requirements will
be based on the generally accepted guidelines for NASA flight missions. For example, the REE
system shall have an availability of 99% and a reliability of 99% over 5 years.

It is crucial to the development of system requirements that fault models be developed that are
applicable at both the component and system levels. How often will the system be disrupted by
a cosmic ray-induced single event upset (SEU)? How will these SEUs be distributed throughout
the system? The System Engineering effort will attack these questions in several ways. A suite
of data types will be combined to produce a radiation fault model, including engineering data from
space- and accelerator-based experiments. In parallel with the collection of these data, computer-
based models will be developed and validated. Together, these efforts will serve to establish total
integrated dose (TID) tolerances and orbit-dependent fault models for all system components.
Based on these rates, fault injection experiments will be conducted to determine response at the
system level to the effects of cosmic radiation and to validate the effectiveness of various SIFT
approaches.

System Architecture. The System Engineering effort will define the overall architecture of the
REE System and will conduct a successful CDR of the flight prototype system design. It will
establish a baseline architecture, and it will examine alternatives to this baseline. As part of this
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effort, it will examine alternative ways of meeting project milestones. The System Engineering
effort will do this by flowing down project requirements and Project commitments to form a
detailed set of system requirements, defining an implementation plan in coordination with the
other task areas (Applications, Computing Testbeds, and System Software). It will incorporate a
test engineering group to ensure that it meets the requirements as defined by system engineering.
The System Engineering Team will provide for the development of system reliability and
performability models and other system analysis tools as required.

6.4.2 System Integration, Testing and Validation

The System Engineering Team is responsible for the coordination and integration of the technical
activities of the REE Project. The products of the Computing Testbeds and System Software
activities must be coordinated so that requirements are appropriately distributed and addressed.
System Engineering must also adjudicate requirements that Applications seek to impose on the
system, and requirements the System Software and Computing Testbeds seek to impose upon
Applications. Since most of the Project milestones involve products of all three of these
activities, the System Engineering Team will serve as the integrator of these activities, testing and
validating that the output metrics are met by the integrated product.

6.5 ADVANCED TECHNOLOGY OPPORTUNITIES

This effort targets the development of ultra-low-power processing and memory component
prototypes. Several promising technologies exist which could have a high payoff in providing
ultra-low-power systems. These technologies are all high-risk, because of their immaturity. The
potential benefits, however, are quite large. Thus, REE will make a modest investment in an
effort to develop an ultra-low-power computer using one of several high-risk/high-payoff
technologies.

All of the low-power technologies under consideration owe their great promise to the same
enabling technology trend: the ever-shrinking size of solid state device features (e.g., transistors,
conducting paths). This trend is leading to lower operating voltages (and hence lower power) and
to a greater density of gates that can be placed on silicon. As more gates can be placed on a single
chip, so also can more functionality.

Ultimately, this trend will permit fully functional general purpose computers (including multiple
CPUs, RAM, an interconnect structure, and off-chip drivers) to be placed on a single chip. This
approach, sometimes referred to as Processor-In-Memory (PIM), has enormous advantages.
First, the considerable power normally invested in moving data between chips (over 50% of the
total in conventional architectures) is eliminated. Second, problems arising from memory
bandwidth and latency, which invariably limit performance in conventional architectures, are
dramatically reduced. Secondary benefits follow. For example, architectures may be simplified
as the need for a complex cache structure is reduced. Possibly, caches will be eliminated
altogether.

This trend will also permit the placement of high-functionality special-purpose computers on a
single chip. The advantages of special purpose processors have been known for decades, with
application-specific integrated circuits (ASICs) out-performing comparable-sized general-
purpose processors by an order of magnitude or more. But ASICs come with an enormous
disadvantage: they have no flexibility. Once fabricated and launched, an ASIC cannot be changed.
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About a decade ago, field programmable gate arrays (FPGASs) were introduced, which added
general-purpose flexibility to ASIC performance. But the low density of gates limited their
functionality. As feature size continues to shrink, FPGA technology may be expanded, leading
to a new generation of gate arrays with sufficient capacity for use in the general purpose arena.
The customization available through FPGAs may ultimately prove to provide the best overall
power efficiencies for given level of computing capability. But substantial investment is required
in the development of tools to program FPGAs using high level languages, so that digital logic
designers can be eliminated from the programming and testing loop.

In fiscal years 1997 and 1998, the REE Project made an initial investment in the development of
PIM technology. Contracts were issued to Prof. Peter Kogge of Notre Dame to work with
Lockheed Martin Federal Systems of Manassas, VA and insyte Corp. of Tampa, FL to develop
and deliver a hardware PIM prototype to JPL. However, because of budget reductions in FY99,
this effort was suspended.

Additional technology development opportunities may arise during the life of the Project. These
may be software technologies as well as hardware technologies. The emerging System-On-a-Chip
(SOC) technologies, for example, promise rapid and inexpensive development of custom
architectures from off the shelf IP cores. There are additional development activities in the
commercial sector aimed at providing software development tools for these SOCs. As these
technologies develop, REE may study their use for fault tolerant parallel space-based computers.
In addition, there is a considerable amount of applicable university research being done in these
and related areas. The REE Project will periodically assess the return on its advanced technology
investments and adjust its strategy as opportunities arise.

6.6 SUMMARY

As seen from the above technical summary, the REE Project will result in: a methodology for
transitioning COTS components to space, a series of REE enabled science missions, and a first
instantiation of an REE computer system ready for flight insertion. In addition, it will have
resulted in two generations of REE computers (Scalable Testbed and Flight Prototype) and
several years of experience in working with both commercial vendors and mission scientists. The
Project thus will deliver a wealth of experience and proven capabilities by the time of its
completion. It should also be noted that to maximize the impact of this technology on NASA’s
future missions, a third and fourth generation should follow in rapid succession to keep up with
COTS state-of-the-art computer systems. With each succeeding generation, system power
performance will increase, while system development and fielding costs are reduced and newer,
more powerful science missions enabled. Successful completion of the REE Project should
spawn additional Agency efforts to maintain the state-of-the-art in NASA onboard computing.

7 Schedules

The REE Project has defined a series of Project milestones responsive to the updated HPCC
Program milestones. These milestones are listed in Table 4. These milestones incorporate all of
the unfulfilled milestones from the previous version of this plan (March 1999). They also
include a number of additional milestones which further detail the progression of the Project
towards its demonstration of spaceborne applications on a flight prototype embedded scalable
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system. Metrics to be applied for each milestone are defined in Appendix B. A table organizing
these milestones by WBS may be found in Appendix C.

The REE Project Manager approves an Implementation Plan developed and maintained by the
REE Chief Engineer in consultation with the WBS element Managers. This Implementation Plan

contains the interim task milestones and integrated task schedules.

WBS element Managers

develop and maintain lower level schedules as needed. The Chief Engineer approves these

schedules.

Table 4. Milestones for the REE Project Organized by Program Milestone. Program
Milestones are designated by HPCC x.x. Project Milestones are Numbered
Chronologically by WBS Assignment.

Complete

Due

Milestones Date Output Metrics
HPCC 1.2 - Establish 1st 6/01 | Computing testbed capable of 30 MOPS/Watt
generation scalable and scalable to at least 50 nodes
embedded computing testbed
2.2 - Testbed Upgrade 8/00 | Requirements documented in preparation for
Requirements Defined procurement
4.2 - Preliminary System-wide | 12/00 | Preliminary orbit dependent fault model for major
Fault Model Defined system components
2.3 - 1st Generation Testbed 3/01 | Enhancements satisfying testbed upgrade
Upgrade Installed requirements installed
2.4 - 1st Generation Testbed 6/01 | Benchmark Applications demonstrating 30

MOPS/W, architecture scalable to 50 nodes

Capability Demonstration

HPCC 2.1 - Develop real-time | 3/02 | 3 applications with 99% availability, 99%

reliability for spaceborne reliability over 5 years, and less than 50 msec

computing latency.

4.1 - Initial Ground based 9/00 | Total Integrated Dose (TID) and Single Event Upset

Radiation Testing Completed (SEU) rates measured for PPC750 & secondary
components

3.1 - Non real-time Fault 12/00 | 1 application with 99% availability, 99% reliability

Tolerance Demonstration over 5 years

3.2 - Preliminary SIFT 3/01 | 3 applications with 99% availability and 99%

reliability over 5 years
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Demonstration

4.3 - Next Generation Processor | 9/01 | Total Integrated Dose (TID) and Single Event Upset
Ground based Radiation Testing (SEU) rates measured for next generation processor
Completed & secondary components

3.3 - Real-time Fault Tolerance | 12/01 | 1 real time application with 99% availability, 99%
Demonstration reliability over 5 years, 50 msec latency

3.4 - Real-time SIFT Capability | 3/02 | 3 applications (mixed real-time and non-real-time)

with 99% availability, 99% reliability over 5 years,
and less than 50 msec latency for real time
applications.

operating on 1st Generation
Testbed

HPCC 5.1 — Demonstrate 9/00 | 3 applications with 10X improvement (per
embedded applications on 1st processor) in throughput over the 1999
generation spaceborne RADG6000, sgrt(n) processor scalability, and 50%
computing testbed of ideal speedup

1.1 - Initial Embedded 3/00 | 3 apps, sqrt(n) scalability, 50% ideal speedup on
Applications Demonstration Level Zero testbed

2.1 - Install 1st Generation 7/00 | 30 MOPS/W (benchmarks), scalable to 50 nodes
Testbed

1.2 - REE Science Applications | 9/00 [ 3 applications with 10X improvement (per

processor) in throughput over the 1999 RAD6000,
sgrt(n) processor scalability, and 50% of ideal
speedup

Demonstration using Fault
Tolerance Techniques

HPCC 5.4 - Demonstrate 6/02 | 3 applications with 10X improvement (per

embedded applications using processor) in throughput over the 1999

fault-tolerant techniques RADG6000, sqrt(n) processor scalability, and 50%
of ideal performance speedup

4.4 - Final System-wide Fault 12/01 | Final Orbit dependent fault model defined for major

Model Defined system components defined

1.3 - Initial Embedded 3/02 | 3 apps, 99% availability, 99% reliability over 5

Application Demonstration years

using Fault Tolerance

Techniques

1.4 - Embedded Applications 6/02 | 3 applications with 10X improvement (per

processor) in throughput over the 1999 RAD6000
while operating with fault rates relevant to each
application domain, sqrt(n) processor scalability,
and 50% of ideal performance speedup
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Demonstration

HPCC 6.2 — Establish impact | 6/04 | 3 applications achieving 300 MOPS/Watt on

on space mission through the flight qualified testbed with scalability to 50

demonstration of a flight- nodes, scalability of sqrt(n), availability of 99%,

ready integrated system reliability of 99% over 5 years, real time latency

software, testbed, and of less than 50 msec and price performance of 8

application system MOPS/$K (100X). Capability for insertion time
of less than 18 months into flight vehicle.
Programming environment which is the same as
the equivalent commercial system.

4.5 - System Requirements 3/02 | Flight prototype hardware architecture and system

Defined software requirements document

4.6 - Validation of System 9/02 | Successful CDR of flight prototype system design

Design against Fault Model for for 99% availability, 99% reliability over 5 years.

Availability, Reliability

3.5 - Integrated System 3/03 | SIFT layer prototype demonstrated on engineering

Software 1st Delivery model of flight prototype hardware

3.6 - Integrated System 3/04 | SIFT layer integrated on flight prototype hardware

Software Flight Delivery

2.5 - Flight Prototype Delivery | 3/04 | Flight qualified hardware delivered operating at 300
MOPS/W

1.5 - Spaceborne Applications 6/04 | 3 applications achieving 300 MOPS/Watt on flight

qualified testbed with scalability to 50 nodes,
scalability of sqrt(n), availability of 99%, reliability
of 99% over 5 years, real time latency of less than 50
msec and price performance of 8 MOPS/$K (100X).
Capability for insertion time of less than 18 months
into flight vehicle. Programming environment which
is the same as the equivalent commercial system.

for a Flight Mission

HPCC 7.2 - Establish 9/05 | Technology selected for flight mission price
sustained utilization of performance of at least 8 MOPS/$K (100X).
commercial computing

technologies for spaceborne

applications

6.1 - Flight Application 3/05 | Application selected for flight mission demonstrated
Demonstration on flight prototype or onboard

6.2 - REE Technology Accepted | 9/05 [ 1 mission baselines insertion of REE flight

prototype or SIFT
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8 Resources

The resources section has been removed from this online version.

9 Controls

9.1 PROJECT PLAN CHANGES

The process for controlling changes to the REE Project and the subordinate WBS elements is
hierarchical and described in this section.

The Program Commitment Agreement (PCA) is the overall controlling document for the HPCC
Program, and REE as a constituent project. It is a contract between the NASA Administrator
and the Associate Administrator of Aerospace Technology, defining the high level requirements
and commitments for the HPCC Program and the REE Project. The HPCC Program Plan is the
controlling document which defines the Program objectives and execution approach. The REE
Project objectives and requirements are derived from this document. Any changes to the REE
Project that affect the PCA or the HPCC Program Plan would require changes to the REE Project
Plan and to all affected controlling documents. The process for making and approving changes to
these documents is detailed in the HPCC Program Plan.

Changes within the REE Project which impact the Project objectives, technical scope, schedule,
or budget guidelines but do not impact higher level controlling documents require the approval of
the HPCC Program Manager and JPL Center Director, and are captured in a revised REE Project
Plan.

For changes to the REE Project within the objectives, technical scope, schedule and budget
guidelines established in the approved Project Plan, the REE Project Manager has the authority
to approve such changes. Such changes are captured in a revised Project Implementation Plan.

A formal process is used for managing Project changes: requesting, acquiring the required level of
approval, and tracking and documenting the changes. The REE Project Manager maintains the
Project change log.

9.2 COMPUTING TESTBEDS

All participants of the REE Project must comply with the NASA policy on access to software,
data, and testbed facilities. Access to the REE testbeds will be open to U.S. citizens and U.S.
permanent resident aliens. Access to the REE testbeds by foreign nationals requires advanced
approval regardless of whether the foreign national is approved for physical access to JPL. The
JPL Legislative and International Affairs Office is responsible for the initial foreign national
approval process.

9.3 SENSITIVE TECHNOLOGY

The Government, and the California Institute of Technology (Caltech), shall have unlimited rights
to technical data and computer software produced in the performance of contracts issued by JPL
under the NASA REE Project. (Caltech operates JPL under contract from NASA.) Unlimited
rights, as used above, means the right to use, disclose, reproduce, prepare derivative works,
distribute copies to the public, and perform publicly and display publicly in any manner and for
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any purpose, and to have or permit others to do so. These unlimited rights extend to the use of
technical data contained in proposals upon which such contracts are based. Technical data and
computer software developed at private expense, including minor modifications thereof, remain
the property of the developing entity and are protected from unauthorized disclosure and use.
Government rights and the rights of Caltech are defined by the JPL Prime Contract with NASA,
which governs all activities undertaken by JPL.

All information released by JPL outside of JPL will be done in accordance with JPL Policy:
Releasing Information Outside of JPL. The release to a foreign national of technical information
that resides at or is controlled by JPL requires advanced approval through the JPL Legislative and
International Affairs Office as described in Section 9.2 above. The REE Project implements
security techniques which prevent access to critical technology from "open™ exchange systems
and networks, and complies with JPL Information Technology security policies and
requirements.

Negotiated License Agreements are used to restrict access to privately developed technology
performed under the auspices of the REE Project. These agreements provide NASA with limited
rights to use proprietary data or designs in NASA in-house or cooperative research projects.
These agreements specify limits on the distribution and use of the proprietary data by NASA
and NASA-licensed entities.

Some sensitive information developed solely within the REE Project may be subject to
protection under the Export Administration Regulations or the International Traffic in Arms
Regulations, which are export controls established by law. The participants in the REE Project
will follow applicable export control laws. These regulations establish lists or categories of
technical data and/or products that may not be exported without an approved export license.
(Note that the definition of "exported" includes "disclosed” and "discussed” as well as
published.)

Technical data and computer software produced for REE by another NASA Center is governed
by each Center’s Policies and Procedures for the control of Sensitive Technology. Work
performed at other NASA Centers shall comply with that Center’s Policies and Procedures, and
applicable Federal Law.

10 Implementation Approach

The development of the Project hardware deliverables will be done largely out-of-house. RFPs
were issued for the execution of a Study Phase and for the fabrication and delivery of a First
Generation Testbed. An RFP will be issued for the eventual development of a flight prototype.
The development of Project system software deliverables will be done in partnership with
industry, academia, and other government agencies. External contracts will be submitted to
competitive bidding to the maximum extent practical. The development of algorithms and
software for applications will be led by NASA scientists or mission managers, with the work
performed largely at their home institutions.

10.1 REEWBS

A Work Breakdown Structure (WBS) has been developed to reflect the major activities being
undertaken over the life of the Project. This WBS is organized around the principle technical
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activities of the Project, as detailed in the Technical Summary section, and the cross-cutting
functions of Project Management and System Engineering. The activities under Advanced
Technology Investigations are fluid and additional activities may be added during the life of the
Project, at the discretion of the Project Manager.

1.0 Spaceborne Applications
1.1 Science Applications
1.2 Applications Technical Support
1.3 Application-Based Fault Tolerance
2.0 Embedded Computing Hardware Research and Development
2.1 Testbeds
2.2 Early Prototype
3.0 System Software Research and Development
3.1 Software Implemented Fault Tolerance Architecture
3.2 Software Implemented Fault Tolerance Development
3.3 Prototype System Software
4.0 System Engineering
4.1 Studies
4.2 Modeling
4.3 System Design
4.4 Validation and Test
5.0 Advanced Technology Investigations
5.1 Processor In Memory (PIM)
5.2 Node Controller ASIC
6.0 Management
6.1 Project Management
6.2 Education and Outreach

10.2 PROJECT DESCOPE PROCESS

Should descoping of the REE Project or rescoping of any of its constituent WBS elements be
required, whether due to resource reductions in the REE Project or the need to rebalance the
resources within the Project, the following descope process will be followed.

1. The REE Project Manager, in consultation with the Chief Engineer and element
Managers, will develop a list of current Project activities on the critical path for
Project Milestones. Each element Manager will define the minimum level of
activity required to adhere to schedule.
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2. The Project Manager will rebalance the available resources to maintain schedule at
the expense of increased risk of failure to achieve Project milestones on time. Risk
to testbed milestones will be increased first, application milestones second, and
system software milestones last.

3. If schedule cannot be maintained with the available resources, the Project Manager
will attempt to reschedule Project Milestones to conform to the expected
resources profile, and request approval from the HPCC Program Manager.

4. If rescheduling Project Milestones is not possible under the expected resources
profile, the Project Manager will propose a new set of Project Milestones which
correspond to reduction in demonstrated system capability at the end of the
Project, and request approval from the HPCC Program Manager. Hardware
performance will be targeted first, followed by real time SIFT capability.

5. In the event that the available resources no longer support the development of
SIFT capable of handling the fault rates in low Earth orbit or deep space, the
Project Manager shall recommend to Program Management that the REE Project
be canceled.

11 Acquisition Summary

Free and open competitive procurements will be used to the maximum extent possible. The
primary procurement vehicle expected to be used in the REE Project is the Request for Proposals
(RFP). At JPL, this vehicle results in contracts. Interagency agreements for joint R&D
endeavors may also be used as the occasion arises.

12 Project Dependencies

The desired spaceborne demonstration of an REE system is dependent on the identification of a
flight opportunity in which the launch and operations costs are borne by some other project.
These costs are not budgeted within REE. Achievement of the final REE Project Milestones
does not require a flight opportunity. However, the acceptance and infusion of REE technology
into other projects will be more likely if an opportunity can be exploited.

13 Agreements

There are no signed Project agreements as of this writing. A Memorandum Of Understanding
(MOU) between REE and the AFRL’s ISCP is currently being negotiated. This MOU will cover
joint development of software, sensor interfaces, and secondary storage capabilities on the REE
First Generation Testbed and ISCP architecture. ISCP and REE have independently
competitively selected the same contractor for the current phase of each project. The MOU
seeks to prevent duplication of work and expansion of the technical development made possible
by a common prime contractor.
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14 Performance Assurance

The REE Chief Engineer is responsible for performance assurance of all deliverables. The Chief
Engineer will employ standard JPL performance assurance processes to test and validate all
software and hardware deliverables.

15 Risk Management

The HPCC Program maintains a Risk Management Plan at the Program Level. The REE Project
adheres to the requirements of that plan, and subscribes to the risk management process detailed
in it. This section delineates the risks which are specific to the REE Project, and the Project’s
processes for mitigating those risks.

Risk can be classified into two general categories: technical risk and resource/schedule risk. The
first refers to uncertainty arising from unexpected development difficulties. The REE Project has
been structured to minimize the risk associated with the attainment of Project milestones and
their minimum success criteria. While we expect to meet these criteria, there are in addition
several “stretch goals,” high-payoff/high-risk elements for which success will substantially exceed
Project commitments. The second risk category, resource/schedule risk, involves factors that are
programmatic in nature.

15.1 TECHNICAL RISK
There are three primary technical risks facing the REE Project:

1) That reductions in power for device component technology will not attain the
expected industry projections for the year 2004.

2) That software-implemented fault tolerance will not prove sufficiently reliable to
permit the extensive use of COTS-based technologies.

3) That hardware or software subcontractors fail to meet delivery schedules or
performance specifications.

The impact of (1) could be the failure of the Project to meet the performance criteria for Project
Milestones in 2004. The consequence of (2) is that REE would be forced to include at least some
radiation-hardened components in the flight prototype, again lowering performance. In addition,
cost would be increased. Occurrence of (3) would likely cause delays in the achievement of
Project Milestones in 2004.

The REE Project will mitigate the first risk by making strategic investments in alternative ultra-
low power technologies. Several promising, but immature, technologies have the potential for
revolutionary breakthroughs in power performance. The key enabling technology for all of these
is the dramatic increase in the density of gates that can be implemented on silicon. This trend
may permit the placement of fully functional general purpose computers or reconfigurable special
purpose computers on a single chip. The elimination of the power normally required to move
data off-chip and between chips would represent a significant improvement and could provide
REE with an alternative path to the targeted power performance.

The REE Project will mitigate the second risk by leveraging related programs managed by the Air
Force and by DARPA. The Air Force Improved Space Computer Program (ISCP) has placed a
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high premium on system survivability. Consequently, ISCP will invest a major portion of its
resources in the development of radiation-hardened components. REE will coordinate its own
milestones and investment strategy with ISCP to leverage this development and provide REE
with an alternative path for radiation-tolerance. If necessary, REE will incorporate radiation
hardened components in critical sections of the architecture to raise the overall system reliability
to the required level. A second mitigation strategy is to incorporate replicated, voted
components into the architecture to achieve the required system reliability.

Mitigation of the third risk is based on prudent subcontracting practice, and close interaction
with subcontractors during the contract execution. Early knowledge and awareness of technical
difficulties in performance of contracts will allow the Project to assist the contractor in taking
corrective action, and to implement alternative strategies, including going to a second source, to
prevent serious cost and schedule impacts. Sufficient schedule margin has been built into the
Project to allow for some delivery delays.

Table 7. Technical Risk Assessment.

Risk Risk Risk Risk Probability Mitigation
Impact Probability Process
Component technologies do High Low . Invest in alternative ultra-
not attain power and low-power technologies

performance capabilities
projected by industry for

2004

SIFT technology does not High Medium . Allow for replicated/voted
attain sufficient reliability to components in critical
permit f[he extensive use of sections of the architecture
COTS in space of the flight prototype

Leverage related programs
managed by the Air Force
and DARPA to incorporate
radiation-hardened
components into critical
sections of the architecture
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Subcontractors fail to meet Medium Medium - Closely monitor contractor

delivery schedules or performance and

performance specifications development critical path
progress

Plan sufficient schedule
margin to absorb minor
delivery delays

Maintain a viable second
source option which can be
exercised quickly if a
serious performance delay
is encountered

15.2 PROGRAMMATIC RISK
There are three primary programmatic risks facing the REE Project:

1) That the end result of the REE Project will not be adopted by future NASA
missions.

2) That the private sector developers of state-of-the-art software will not allow the
REE prime contractor(s) to license and modify their software.

3) That the REE Project could suffer a reduction in the resources available to meet
the Project’s commitments.

A major concern to the REE Project is that many technology development projects result in
technology advances which are not successfully transferred to the intended beneficiaries. This
occurs for a variety of reasons, with the primary reason being a lack of attention to the customers
needs during the project development. The REE Project is structured to mitigate this risk by
engaging the intended customer base (mission science Principle Investigators and mission project
managers) from the very beginning of the project. Through the REE Applications Teams, the
Project will continuously feed the science missions’ needs and requirements into the hardware
and software development efforts, so that the end software and hardware technology developed
during the Project is driven by and is consistent with the customers’ needs for enhanced mission
science return at reduced cost. In addition, REE will collaborate and coordinate as appropriate
with advanced avionics and flight software development activities to ensure interoperability and
compatibility so that insertion into flight systems will be seamless and straightforward.

The consequence of the second risk would be the exclusion of the spaceborne community from
the use of popular commercial products, including programming environments, tools, and
debugging software. The REE Project will mitigate this risk by minimizing the need to modify
COTS software to support software implemented fault tolerance, maintain active relationships
with leading COTS operating systems developers, and examine the use of open-source tools and
operating systems.

Resource reduction is an area of relatively high risk to the REE Project. Annually (and
sometimes more often) the Project faces challenges to its budget from all levels of management
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and oversight. The REE Project has outlined descope options that can accommodate modest
resource reductions, while maintaining the overall goals of the Project. For example, the capturing
of a flight opportunity for engineering/science demonstration of REE technology is a “stretch
goal.” A modest reduction in resources could put this goal at risk. However, the elimination of a
flight demonstration does not pose a risk to any Project Milestones, since REE does not require a
flight in order to satisfy its commitments to the Program. In the case of severe reductions,
changes to Project Milestones will be proposed in a revised project plan.

Table 8. Programmatic Risk Assessment.

Risk Risk Risk Risk Probability Mitigation Process
Impact | Probability
REE technology High Medium - Involve principal REE customer base
transfer (instrument scientists) from inception
unsuccessful of the project

Continuously feed science-driven
requirements into the hardware and
software development efforts.

Ensure interoperability and
compatibility with next generation
avionics hardware/software systems

Private sector Medium | Medium - Design SIFT layers to minimize need
developers of to modify COTS software
software will not

Maintain active relationships with

allow prime ) :
contractor(s) to Ideadllng COTS operating system
license or modify evelopers

their software

Reduction in ngh Medium . Advocate benefits to

funding customers/stakeholders

Maintain agile project descope plan

16 Environmental Impact
The Environmental Impact procedures and guidelines are not applicable to the REE Project.

17 Safety
The Safety procedures and guidelines are not applicable to the REE Project.
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18 Technology Assessment

The REE Project is a computer research project that pursues technologies that are between five
and ten years from maturity. Applications in the areas of Earth and space science are used as
drivers of REE’s technology research, providing the requirements context for the work that is
done.

REE conducts TRL 2-6 research activities intended to prove feasibility, develop and demonstrate
computing technologies for eventual introduction into NASA operations though entities such as
New Millennium, Discovery, Shuttle and Space Station. REE work in spaceborne COTS parallel
computing systems is now at the TRL 2-3 stage, but is planned to attain TRL 6 in 2004.

19 Commercialization

JPL is committed to transferring its technology to the private sector. The following vehicles are
available for commercialization of technology, and the REE Project will utilize them depending on
mission need and resources.

Technology Affiliates: JPL transfers technology and expertise to U.S.
companies on a reimbursable basis to solve key problems identified by the
company.

Strategic Technology Development Alliances: JPL develops commercial R&D
alliances with U.S. industry focused on shared investment, risk, and benefit
strategies.

Targeted Commercialization: JPL targets the commercialization of its validated
technologies into emerging global markets.

New Venture Spin-Offs: JPL enables spin-off/start-up companies from the JPL
technology base.

Participation in Federal/State Technology Initiatives: JPL establishes a
strategic presence in National/State technology initiatives where JPL’s technology
base will be leveraged for U.S. economic competitiveness and related policy goals.

Regional Economic Growth: JPL encourages economic growth in the region.

In addition, the REE Project will sponsor and conduct technical meetings and workshops and
promote the publication of scientific and technical papers to maintain the flow of technology
from NASA to industry and academia.

20 Reviews

In fiscal year 2000, the REE Project will form a technical review board. This board is chartered
to review the progress and plans of the Project for consistency, feasibility, and compatibility
with spacecraft architecture constraints. The Board will meet at least once annual to advise the
Project, and may meet more frequently as the need arises.

The REE Project is subject to Independent Annual Reviews (IARs). These are conducted as part
of an overall IAR of the HPCC Program and of the other Projects in the program.
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Technical reviews of each Project convened by the HPCC Program are conducted annually.
Typically, these consist of end-of-year site reviews at the Project Lead Centers.

The REE Project Manager reports performance monthly to the HPCC Program Office and to the
Office of Space Science (Code S).

The REE Project routinely generates the following reports:
REE Project Annual Report
Project Monthly Reports

Each of REE’s element Managers report status and accomplishments on a monthly basis to the
Deputy Project Manager, who synthesizes these reports into the Project Monthly Report.

21 Tailoring

The REE Project will be managed and implemented in accordance with the normal procedures
used by the Jet Propulsion Laboratory for technology development activities, and in compliance
with all requirements established by law and regulations. Executive orders and Agency directives
will be observed to the extent accepted by the JPL Prime Contract. There are no major
deviations from these procedures.

This Project Plan has been tailored to address the specific needs of an advanced technology
research activity. This activity has overarching goals and objectives, but due to the natural
uncertainty of any research activity, the specific systems, technical specifications, and end
product description and operation are not fully developed. Certain sections of this plan
(Technical Summary, Schedules, Implementation Approach, Acquisition Summary, Risk
Management, and Technology Assessment) have been tailored in their content. Subsections that
are more appropriate to a flight project or other major systems project have been eliminated as
not relevant to the research nature of this project. Other sections (Environmental Impact and
Safety) have no special significance to this project.

22 Change Log
May 1997  1st Approved REE Project Plan
Mar 1999 Project Plan revisions to accommodate funding reduction in FY99 and FY00. Plan

structure and content revised to conform to NPG 7120.5A and new WBS
structure developed to more closely align with the Project major activities

1. Computing Testbeds milestone CT 8 is delayed from 03/99 to 12/99 due to
funding reduction in FY99. Low power technology studies suspended for FY99.

2. Grand Challenge Applications milestone GC 6 is delayed from 06/99 to 03/00.
The completion of this milestone depends on the completion of CT 8

3. System Software milestone SS 5 is delayed from 03/00 to 09/00. The completion
of this milestone depends on the completion of CT 8.
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Mar 2000

Project schedule revised to add an experimentation phase between the delivery of
the FGT and the fabrication of the flight prototype. Schedule revisions to
accommodate changes in HPCC Program PCA and Program Milestones. Project
Milestones renumbered to conform to WBS designations. Resource tables
updated to reflect additional planned work at GSFC and Program Office support

at ARC.

Milestone CT 8 is renumbered 2.1 and is delayed from 12/99 to 7/00 due to
contractor fabrication problems with the FGT.

Milestone GC 6 is split into two milestones: 1.1 due 3/00 as previously
scheduled, but now to be achieved on a locally implemented testbed due to the
slip in the FGT, and 1.2 due 9/00 to complete the demonstration using the
contractor delivered testbed.

Milestone SS 5 is renumbered 3.2 and is delayed to 3/01 due to the slip in the
FGT.

Milestone SS 6 is renumbered 3.4 and is delayed to 3/02.

Milestone CT 10 is renumbered 2.5 and is rescheduled for 3/04 to accommodate
the addition of the experimentation phase.

Milestone GC 8 is renumbered 1.5 and is rescheduled for 6/04 to accommaodate the
addition of the experimentation phase.

. Additional Project Milestones are defined to reflect the increased emphasis on
system engineering and to address the new set of HPCC Program Milestones for
which REE is responsible.

. A Project Scientist role is added and the responsibilities of other key Project Staff
are clarified
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ABFT
AFRL
API
ARC
ASIC
Caltech
CAS
CDR
CIC
COTS
CPU
DARPA
DOD
ESS
ESSP
FGT
FPGA
FTE
FY
GB
GeV
GFLOPS
GLAST
GOPS
GSFC
HP
HPC
HPCC
IAR
I/0

IP
ISCP
JPL
KOPS
LT
MeV
MIPS
msec
pum
MOPS

Appendix A
Acronyms

Algorithm-Based Fault Tolerance

Air Force Research Laboratory

Application Program Interface

Ames Research Center
Application Specific Integrated Circuit
California Institute of Technology
Computational Aerospace Sciences

Critical Design Review

Computing Information and Communications
Commercial Off-the-Shelf

Central Processing Unit

Defense Advanced Research Projects Agency
Department of Defense

Earth and Space Sciences

Earth System Science Pathfinder

First Generation Testbed

Field Programmable Gate Array

Full Time Equivalent

Fiscal Year

Giga (10°) Byte (of memory)

Giga (10°) Electron Volts

Giga (10°) Floating Point Operations Per Second
Gamma-Ray Large Area Space Telescope
Giga (10°) Operations Per Second

Goddard Space Flight Center

Hewlitt Packard

High Performance Computing

High Performance Computing and Communications
Independent Annual Review

Input/Output

Intellectual Property

Improved Space Computer Program

Jet Propulsion Laboratory

Kilo (Thousand) Operations per Second
Learning Technologies

Million (10° Electron Volts

Million Instructions Per Second
milliseconds

micro (10°) meter (micron)

Millions of Operations Per Second
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MOU Memorandum of Understanding

MPI Message Passing Interface

NASA National Aeronautics and Space Administration
NGST Next Generation Space Telescope

NPG NASA Procedures and Guidelines
NREN NASA Research and Education Network
oS Operating System

OoTIS Orbiting Thermal Imaging Spectrometer
PCA Program Commitment Agreement

PIM Processor-in-Memory

R&D Research and Development

RAM Random Access Memory

REE Remote Exploration and Experimentation
RFP Request for Proposal

SEU Single Event Upset

SGI Silicon Graphics, Inc.

SIFT Software-Implemented Fault tolerance
SOC System-On-a-Chip

TeV Tera (10'?) Electron Volts

TID Total Integrated Dose

TRL Technology Readiness Level

VNIR Visible/Near Infrared

WBS Work Breakdown Structure
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Appendix B
REE Project Metrics

This section details metrics that have been established for measuring practical progress toward
the REE Project Objectives. These metrics have been developed cooperatively between the
Program and Project offices. They will be actively used for evaluation, management, and
reporting.

The Project milestones have been constructed to demonstrate steady progress towards the
achievement of a practical scalable embedded computing environment for NASA applications.
These milestones can be categorized into distinct aspects of the conditions necessary for the
Project to be deemed successful: embedded application performance, hardware power
performance and usability, system software portability, and overall system reliability. Taken
together, achievement of these milestones will constitute de facto achievement of the practical
embedded scalable computing environment for space that is the Project’s goal. Metrics detailed
here will be used to determine when a milestone has been successfully completed and to monitor
progress towards achieving each milestone.

The Project milestones express achievements in two broad categories: performance and usability.
Each requires different measurement tools and different environment considerations. The
performance aspects of milestones are generally straightforward to measure. Usability is more
difficult to measure, since the characteristics of usability often are specific to the functionality of
a particular piece of software or hardware. Certain general characteristics for high performance
systems are necessary conditions of usability and are quantifiable and measurable. These are
scalability and speedup. Together with portability, these constitute the primary metrics for the
applications and system software.

1 | Scalability reflects the need to execute as large an application configuration as
possible in the same elapsed time on different sizes of parallel
computing platform configurations with no additional development
effort

2 | Speedup reflects the need to execute a specific application configuration in the
least amount of time by using multiple processors

3 | Throughput reflects the ability to execute an application in the least amount of time.

4 | Portability reflects the practical need for software to be developed on a
commercially available system and executed on an embedded system
which may not be available until late in the software development cycle
or to outlive the effective lifetime of the current generation of HPC
systems

5 | Power- reflects the stringent limits on power for spaceborne and highly
Performance | portable or remote earth-based systems. It also reflects the fact that
performance requirements may actually be increased from those of
non-miniaturized systems.
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6 | Reliability reflects the need to have a very high probability of sustained correct
operation over long periods of time, including unattended operation in
the presence of faults.

7 | Availability reflects the need to have a very high probability that the system will
function properly at a given moment, including unattended operation in
the presence of faults.

These seven metrics are defined and the rules for their use are described in the paragraphs below.
Their order in the above table does not represent their relative importance, nor will all metrics be
applied to every milestone. It is important to note that these metrics have meaning only in terms
of a platform and application taken together. Hence, these metrics will not be used to rank or
evaluate “bare” platforms independent of application software. Instead, evaluations of system
configurations will be made using benchmark kernels that are representative of actual REE Project
algorithms. Indeed, the primary use of these metrics will not be to evaluate computers at all, but
to define success criteria for specific Project milestones, where associated platforms and
applications are clearly defined.

[0 Scalability

Applications and platforms need to be able to execute efficiently in a variety of configuration
sizes without re-engineering. This characteristic is referred to as scalability. This metric is
derived from the practical requirement that development costs effectively prohibit either
software or hardware from being problem size specific. The economies of high performance
computing demand that both software and hardware need to be able to function without change
on small, medium, and large problems. Scalability has slightly different meanings when applied
to software or hardware.

Software scalability refers to the ability of an application or tool to execute work proportional to
platform size with a bounded growth in execution time. This concept is best illustrated by an
example. Consider the application of counting the number of zeros in a dataset. Suppose the
application takes 10 seconds to accomplish the task for a given dataset size on a single processor.
If the application also takes 10 seconds to count the zeros in a dataset 50 times as large on a
parallel computer with 50 processors, the software is said to be perfectly scalable. It has no
growth in execution time as the problem size is increased proportional to the machine
configuration size. As a practical matter, some execution time growth is tolerable if substantially
larger applications are enabled. Therefore, the Project will consider software to be scalable if
execution time growth for scaled applications is no worse than square root (sqrt) of machine
configuration size. Scalability is a dimensionless parameter defined as:

SC(n) = TnXW/TW

where T IS the execution time for an application which does nxw work on n processors and T,
is the execution time doing w work on a single processor. Thus, the scalability metric is satisfied

if
Sc(n) £ sqrt(n)
is achieved over a sufficient range of n.
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Hardware scalability refers to the ability to assemble functioning platform configurations with
the same programming and execution environment and reasonable Mean Time Between Failures
in a variety of sizes. The largest configuration size for which these conditions hold is deemed to
be the scalability limit. The Project will defer to manufacturers designations of their largest
product configuration, absent evidence to the contrary.

[0 Speedup

For certain problem classes, absolute time to solution is more important than scalability.
Speedup measures the proportional decrease in execution time for a fixed problem as a function
of machine configuration size. Speedup is a dimensionless parameter defined as a ratio of
execution times:

S,(n) = ty/t,

where t; is the problem execution time on a single processor and t, is the execution time on n
processors. Because a fixed problem, by definition, has a predetermined limit to the number of
operations it performs, its speedup will always have an upper bound.

O Throughput

To compare a given application on multiple platforms, throughput can be used as a metric of the
number of times the application can be executed in a given time period. It is usually measured as
the inverse of execution time ratio for a given application run on two different machines, and can
be defined as:

T2,1: t1/t2

where t; is the amount of time needed to run the application on machine 1, and t, is the amount of
time needed to run the application on machine 2. T, is then the throughput increase for machine
2 against a baseline of machine 1.

(I Portability

To preserve the value of the initial development investment in an application, portability of
software among the major vendors’ platforms is an important attribute of the software design and
the execution environment. Portability in the strict sense simply means being able to move an
application from one platform to another and have it execute correctly with only a recompile and
relink. This implies that the source language(s) is(are) available and that the runtime environment
(libraries, OS interfaces, files system interfaces) is the same across platforms. An additional
consideration is that the ported application exhibit similar efficiencies (scalability, speedup,
performance) on the new platform as on the old. For the purpose of this document, portability
is defined as a logical parameter which assume the values “true” and “false.” Software which
does not require detailed knowledge of the operating system behavior and of hardware
configuration will be considered “portable” if it requires no more than name replacements and
argument list changes to make it run on a new platform.

For software that requires detailed knowledge of operating system behavior and of hardware
configuration, the definition of portability must be relaxed to allow for the construction of
custom drivers and interfaces to match the hardware and OS functionality. The software
implemented fault tolerance layers will fall into this category. For this class of software,
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portability will be defined as requiring no more than the replacement of drivers and interfaces
totaling less than 10% of the total number of lines of code.

O Power Performance

There are stringent limits on the power, mass, and size of systems that are launched into space or
developed for highly portable earth-based applications (e.g., laptop computers). At the same
time performance requirements may actually be increased over those of past missions (or earlier
generation laptops). The power performance metrics characterize the ability of a flight system to
attain a given performance level per unit electrical power. We will not specifically address the
issues of mass, and volume, but expect that commensurate improvements will naturally result
from improvement in power performance. In actual experience it is most often the limitation on
power that limits performance. Power performance is measured in MOPS/watt, where MOPS is
Millions of Operations Per Second (which may be a mixture of 32 bit integer and floating point
arithmetic or logical operations). Although MIPS (Millions of Instructions per Second) is a more
traditional measure of processor capability, it does not quantify the actual amount of work
accomplished on processors which have complex instruction sets. In many cases, though, MOPS
and MIPS may be interchangeable.

O Reliability

Reliability is defined as the probability of “correct operation” up to time t = T given that the
system was operating correctly at time t = 0. “Correct operation” is defined as the absence of
any fault condition from which the system cannot recover. Partial loss of capability following
fault recovery may or may not constitute the loss of correct operation. Reliability can assume
values from 0 to 1. Flight subsystem design specifications invariably call for reliabilities very
close to 1.

System reliability is exceedingly important for spaceborne applications for the simple reason that
a flight computer, once launched, cannot be repaired or replaced. Reliability characterizes the
ability of a flight computer to recover from fault conditions (or avoid them altogether), which
arise mostly from high levels of radiation. Fault recovery in reliable systems will be achieved
with limited loss of performance. Reliability is an overarching metric which encompasses several
other familiar attributes of flight computing systems, including fault tolerance and graceful
degradation.

O Availability

Availability A,(t) is defined as the probability of correct operation at time t = T. Availability
differs from reliability in that it contains no requirement regarding correct operation in the past.
That is, it is an instantaneous (or differential) probability associated with an instant in time,
rather than an aggregate (or integral) probability associated with an extended period of time.
Availability may be affected both by the occurrence of fault conditions and by competition for
system resources by multiple users. Availability can assume values from 0 to 1.

System high availability is particularly important for spacecraft operations tasks requiring real-
time response where values of A,(t)=1 may be required for mission success or safety.
Conversely, for spaceborne science instruments characterized by high output bandwidth,
availability (and reliability) may be traded off against speedup to maximize science return. The
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REE architecture will enable spacecraft engineers and instrument scientists to allocate system
resources to make these trades, based on an assessment of their particular requirements.

[0 Other Computing Milestone Metrics

Some milestones require additional metrics which are specific to the milestone. In most cases,
these are success counts. They may be specific numbers or a percentage of maximum possible,
depending on the milestone, and are indicative of success across a variety of types of
applications.

Real time latency is defined as the ability to respond to an external event, such as an externally
generated signal to the system, and take appropriate action within a specified period of time.
Because the amount of time required to execute a signal handler depends on the details of the
handler itself, real time latency is defined here to be the elapsed time between the time an
externally generated signal is input to the systems and the time at which the first instruction of
the signal handler is executed. This latency is to be accomplished in the presence of faults at
rates expected in low Earth orbit.

Each Project milestone will generally require two or more metrics against which progress will be
measured. This is due to the complex nature of each of the milestones, and the fact that most
milestones require the demonstration of both usability and performance. A milestone will be
considered completed when the success criteria for all of the metrics applied have been met or
exceeded.
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Appendix C
Project Milestones Organized By WBS

Demonstration

2. Embedded Computing
Hardware Research and
Development

Milestones Due Output Metrics
Date

1. Spaceborne Applications

1.1 - Initial Embedded 3/00 | 3 applications, sqrt(n) scalability, 50% ideal

Applications Demonstration speedup on Level Zero testbed

1.2 - REE Science Applications | 9/00 | 3 applications with 10X improvement (per

operating on 1st Generation processor) in throughput over the 1999 RAD6000,

Testbed sgrt(n) processor scalability, and 50% of ideal
speedup

1.3 - Initial Embedded 3/02 | 3 applications, 99% availability, 99% reliability over

Application Demonstration 5 years

using Fault Tolerance

Techniques

1.4 - Embedded Applications 6/02 | 3 applications with 10X improvement (per

Demonstration using Fault processor) in throughput over the 1999 RAD6000

Tolerance Techniques while operating with fault rates relevant to each
application domain, sqrt(n) processor scalability,
and 50% of ideal performance speedup

1.5 - Spaceborne Applications 6/04 | 3 applications achieving 300 MOPS/Watt on flight

qualified testbed with scalability to 50 nodes,
scalability of sqrt(n), availability of 99%, reliability
of 99% over 5 years, real time latency of less than 50
msec and price performance of 8 MOPS/$K (100X).
Capability for insertion time of less than 18 months
into flight vehicle

2.1 - Install 1st Generation 7/00 [ 30 MOPS/W (benchmarks), scalable to 50 nodes
Testbed

2.2 - Testbed Upgrade 8/00 | Requirements documented in preparation for
Requirements Defined procurement

2.3 - 1st Generation Testbed 3/01 | Enhancements satisfying testbed upgrade
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Upgrade Installed

requirements installed

3. System Software Research
and Development

2.4 - 1st Generation Testbed 6/01 | Benchmark Applications demonstrating 30
Complete MOPS/W, architecture scalable to 50 nodes
2.5 - Flight Prototype Delivery | 3/04 | Flight qualified hardware delivered operating at 300

MOPS/W

3.1 - Non real-time Fault
Tolerance Demonstration

12/00

1 application with 99% availability, 99% reliability
over 5 years

Software Flight Delivery

4. System Engineering

3.2 - Preliminary SIFT 3/01 | 3 applications with 99% availability and 99%

Capability Demonstration reliability over 5 years

3.3 - Real-time Fault Tolerance | 12/01| 1 real time application with 99% availability, 99%

Demonstration reliability over 5 years, 50 msec latency

3.4 - Real-time SIFT Capability | 3/02 | 3 applications (mixed real-time and non-real-time)

Demonstration with 99% availability, 99% reliability over 5 years,
and less than 50 msec latency.

3.5 - Integrated System 3/03 [ SIFT layer prototype demonstrated on engineering

Software 1st Delivery model of flight prototype hardware

3.6 - Integrated System 3/04 | SIFT layer integrated on flight prototype hardware

Defined

4.1 - Initial Ground based 9/00 | Total Integrated Dose (TID) and Single Event Upset

Radiation Testing Completed (SEU) rates measured for PPC750 & secondary
components

4.2 - Preliminary System-wide | 12/00 | Preliminary orbit dependent fault model for major

Fault Model Defined system components

4.3 - Next Generation Processor | 9/01 | Total Integrated Dose (TID) and Single Event Upset

Ground based Radiation Testing (SEU) rates measured for next generation processor

Completed & secondary components

4.4 - Final System-wide Fault 12/01 | Final Orbit dependent fault model defined for major

Model Defined system components defined

4.5 - System Requirements 3/02 | Flight prototype hardware architecture and system

software requirements document
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4.6 - Validation of System 9/02 | Successful CDR of flight prototype system design
Design against Fault Model for for 99% availability, 99% reliability over 5 years.
Availability, Reliability

6. Project Legacy

6.1 - Flight Application 3/05 | Application selected for flight mission demonstrated
Demonstration on flight prototype or onboard

6.2 - REE Technology Accepted | 9/05 [ 1 mission baselines insertion of REE flight
for a Flight Mission prototype or SIFT
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Appendix D
Description of the Five Current REE Applications

Gamma-ray Large Area Space Telescope (GLAST)
Principal Investigator: Prof. Thompson Burnett (University of Washington)

The Gamma-ray Large Area Space Telescope (GLAST) is a next-generation high-energy gamma-
ray telescope that will operate in the energy range from 10 MeV to 300 GeV. GLAST is
currently part of NASA’s Office of Space Science Structure and Evolution of the Universe
program strategic plan. The GLAST mission is based on a new pair-conversion telescope design
that utilizes modern solid-state particle detector tracking technology (i.e., silicon-strip detectors).
To realize the full scientific potential of the GLAST instrument will require substantial on-orbit
supercomputing resources (about 5 GOPS for the baseline hardware configuration). The two
primary areas where supercomputing capabilities can have a major impact on the science return
from the GLAST mission are (i) implementation of on-board pattern recognition and event
analysis software that will provide the ability to analyze all gamma-ray and cosmic-ray events
that trigger the instrument at the hardware level and, (ii) enable real-time analysis of transient
events (e.g., the mysterious gamma-ray bursts) and autonomous response to these events. This
response could take the form of requests for simultaneous data in real-time from other
instruments (earth- or space-based) operating in the x-ray, optical, infrared, or microwave bands.
In addition, onboard computing will have a central role in autonomously maintaining instrument
calibration and determining alignment of the detector towers.

The availability of supercomputer capabilities in orbit would meet the baseline GLAST
computing challenge and would extend the scientific reach of GLAST in important ways. In
particular, supercomputing would allow implementation of more sophisticated on-board event
triggering and processing that in turn would allow GLAST to (i) measure the energy spectra and
elemental abundance of primary cosmic-rays up to some 10s of GeV and measure the flux and
energy spectrum of electrons up to the TeV range, (ii) respond quickly to transient events such
as high-energy gamma-ray bursts, and (iii) provide the additional computational capability needed
to deal with the much larger event size (at least a factor of 5) associated with an imaging
calorimeter. The imaging calorimeter can provide additional background rejection capability and
enhance the gamma-ray astronomy reach of the instrument above 1 GeV by increasing the
effective area at high energies by about a factor of 3 (therefore increasing the rate by a factor of 3
as well). Finally, on-board computing is necessary for monitoring the status of all instrument
data channels, maintaining calibration, and determining the relative alignment of the silicon tracker
planes. Relative alignment of the tracker channels needs to be known to about 50 um. This can
be accomplished in orbit by using high-energy cosmic-ray proton tracks (that provide straight
tracks, relatively free of the effects of scattering) to internally survey the instrument. This
alignment calibration will need to be done periodically throughout the mission. Establishing the
ability to perform these functions effectively on-board can have important consequences for the
actual design and operation of the GLAST. The availability of supercomputer capabilities will
enhance instrument performance in all of these areas and has great potential for reducing ground
operations cost by reducing the demand for high downlink capacity.
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Next Generation Space Telescope (NGST)
Principal Investigator: Dr. John Mather (NASA Goddard Space Flight Center)

In response to the recommendations of the Hubble Space Telescope and Beyond Committee,
NASA is studying the feasibility of developing a large (8 meter diameter primary mirror) space
telescope, optimized for use in the near infrared. The central mission for this instrument, dubbed
the Next Generation Space Telescope (NGST), is the study of the early universe: the first stars
and galactic structures that are thought to form at redshifts greater than those observable by the
Hubble Space Telescope or other planned facilities. Supercomputer capabilities will have a major
effect on the scientific capabilities of the NGST. The two primary areas for investigation are
improvements in the data collection from large array detectors with 100 million pixels and
improvements in control of the optical system. Improved data collection offers better
sensitivity, better immunity to cosmic ray hits, and possibly better calibration accuracy, as well
as a reduction in the amount of data to be sent to the ground. Better control of the optical
system, which by its nature must be adjusted after launch, could yield better imaging and reduce
the overhead of time spent adjusting the figure after it is disturbed. Progress in these areas would
have major consequences for the actual design and operations of the NGST. The NGST study
has defined a number of stretch technologies which could enable substantial improvements in
scientific performance or reduction in cost. Onboard supercomputer capabilities fall in this
category.

In the performance of multi-read infrared detector readout and signal processing, large gains in
data compression and lowered noise appear possible but will require 100 - 1000 reads per pixel
(up to 0.6 Gpixels per sec) and an algorithm to detect and eliminate cosmic rays. The NGST
mission is baselined with a primitive version of such a program but larger gains appear possible
leading to a reduction in requirements for down link bandwidth and onboard mass storage. With
100 million pixels, even a modest number of samples per second demands a very large compute
capability, approaching GFLOPS or more. The computer memory needs to be large compared
with the number of pixels, so at least 1 GB will be needed just for short term fast memory. We
do not yet know whether a large memory will be required to hold a long time series for each
image, with all 100-1000 reads in memory at once, or whether decisions can be made on the fly so
that only a few samples per pixel are kept in the memory.

The availability of an on-board supercomputer will enhance the NGST mission optics in
important ways. It will significantly increase the availability of the scientific instruments for
scientific observations, by reducing the time required for the periodic fine-figure control. It will
improve the quality of the imagery by allowing the adoption of potentially higher-performance
closed-loop algorithms for fine-figure control. It would also make possible the adoption of much
higher actuator-density deformable mirrors, such as are currently being developed at JPL for
coronagraphic imagers. A coronagraphic camera with a second, 10,000 to 20,000 actuator
deformable mirror will provide extremely high dynamic range imaging for direct planet detection.

Mars Rover Science
Principal Investigator: Dr. R. Stephen Saunders (NASA Jet Propulsion Laboratory)

NASA has formulated a strategic framework for Mars exploration. The approach is to explore
Mars along three thematic lines: search for life, understand climate history, and map resources
and geology/geophysics. The strategy is to first obtain global geochemical and mineralogical
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maps of Mars from orbit. The second step is to characterize and explore sites using rovers that
are capable of selecting samples of rock and soil. The third step is to land at one of the
previously explored sites, collect a sample and return it to Earth. This strategy will be
implemented in a series of missions that include a lander and orbiter in 2001 and in 2003 and the
first sample return in 2005. The primary focus is on discovering whether life ever occurred on
Mars, and if so, where and for how long. Future robotic missions to Mars, including missions
with human crews who will work with robotic field assistants, will use supercomputer
capabilities to greatly enhance the scientific return and capabilities of the next generation of Mars
mobile platforms.

What is the new science we get with 100 times more computing power? We will develop a plan
and partial implementation of software that will make use of 30 - 1000 MOPS/watt, in the range
of 150 MOPS to 5 GOPS as compared to the Rover Sojourner at a few watts and perhaps 100
KOPS. The improvements fall into two categories. (1) Navigation: Basically, we want to get
from point A to point B faster. The goal is a factor of 10 - 25 faster than Rocky 8 (The 2001
prototype), and access to at least 100 times more area during a mission. (2) Autonomous science
operations. (2a) Autonomy to ensure science return in the event of missed commands. The total
gain from autonomy is a factor of 6 - 9 in number of fast spectrometer measurements. (2b)
Improved science along traverses. The additional science return from opportunistic autonomous
observations along a traverse is a factor of about 50 over the return available without REE
computing. When compared with the brute-force alternative of launching proportionately more
missions to Mars, it is clear that REE computing will be enormously cost-effective for Mars
Rover applications.

Orbiting Thermal Imaging Spectrometer (OTIS)
Principal Investigator: Prof. Alan R. Gillespie (University of Washington)

NASA has currently deployed a thermal infrared spectrometer in orbit around Mars to determine
surface components for which measurements of reflected sunlight are not diagnostic. Other
governmental agencies are actively studying the role that thermal infrared imaging spectroscopy
might play in remote sensing here on Earth, and they and NASA are now developing plans for
hyperspectral thermal imagers in low Earth orbit. The purpose of these instruments will be not
only to collect compositional information, but also to measure land surface temperatures with
greater accuracy than has been possible before.

The key impediment to the accurate recovery of land-surface temperature and emissivity data is
correction for atmospheric interference with the signal emitted from the land surface. Many
approaches have been explored, and the most promising make use of in-scene measurements of
the atmosphere rather than external data sources that lack spatial resolution, are taken at different
times than the images, and don’t describe the boundary layer just above the surface. It is
attractive to estimate atmospheric transmissivity and radiance, and to correct measured radiances
for these parameters, at the point of data collection, in orbit.

The Sacagawea satellite proposed to NASA’s Earth System Science Pathfinder (ESSP) was based
around a high-resolution HgCdTe imaging system that acquired 64 bands of thermal infrared
radiance data at wavelengths from 8.3 to 11.6 um, with a ground resolution of 30 m, an image
swath width of 21 km and a temperature precision of 0.1K. Sacagawea also contained a separate
imaging system to measure atmospheric effects at higher spectral resolution, but lower spatial
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resolution, in the wavelength region 7.5-8.5 um, and a three-channel Visible/Near-Infrared (VNIR)
imager to help distinguish vegetation, clouds and snow. Although Sacagawea itself will not be
constructed under the ESSP program, a similar instrument is still under consideration.

On-board processing can be of great benefit in hyperspectral imaging to reduce data volumes and
increase duty cycles. The focus of this application will be the development of an on-board
processing system to (1) characterize and compensate for atmospheric effects, (2) calculate land
surface temperatures and emissivity spectra, and (3) explore automated scene classifiers. In
consideration of the diverse user community for these data, transmission of data to Earth may
occur at different points in the processing stream. For data that have been completely processed
to the thematic map level, data reduction by a factor of ~25 is feasible even before data
compression. In extreme cases for which the scene is uniform (large forests, ice caps, water)
greater savings are possible.

Atmospheric characterization will make use of a hybrid approach, using a combination of
atmospheric data calculated from the atmospheric imager and estimated from forward models
driven by climatological and topographic data, all augmented by empirical-line corrections over
regions identified as having known surface types and emissivity spectra on the basis of the VNIR
data.

Solar Terrestrial Probe Multiplatform Missions
Principal Investigator: Dr. Steven Curtis (NASA Goddard Space Flight Center)

The Solar Terrestrial Probe line of missions was a result of the consensus on the direction of
future missions across the Code S enterprise arrived at in Brekenridge, Colorado in 1997. The
Solar Terrestrial Probe line is designed to be a series of scientifically linked to pursue a
quantitative understanding of the flow of energy, momentum, and mass from the Sun, through
interplanetary space, into the magnetosphere, and finally to where it is deposited in the Earth's
upper atmosphere. The Solar Terrestrial Probe line is the logical successor to the highly
successful International Solar Terrestrial Physics program which has provided the first system
level study of the connections between the Sun and the Earth on global scales.

The proposed project will focus on multiplatform missions to study the Sun and the
magnetosphere. These missions will consist of by 4 to 100 or more platforms flying in
formation. The multiplatform requirement is driven by either image synthesis requirements for
remote sensing, for example the low frequency radio imaging of solar processes or the need to
uniquely separate space and time for in situ measurements on meso and micro scales, as is the
case for the determination of electric currents from the curl of magnetic field variations. Each
platform in these missions will have transmission to ground requirements in units of Gbits/day.
Since there is an obvious burden on ground systems given the bandwidth requirements, a
reduction in the amount of data transmitted to ground is necessary. This can be accomplished by
onboard heuristic or high speed data analysis or a combination of both. The focus of this
proposal is on the second path.

The tasks chosen for the proposed work are:

(1) plasma moment calculations for the constellation class nanospacecraft missions
presently under study at GSFC as part of the Solar Terrestrial Probe line which
are expected to fly in 2007 or later
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(2) the calculation of cross correlations between pairs of time series for the imaging
low frequency radio astronomy platforms which have been studied at GSFC under
the Sun Earth Connections Mission New Concept program and earlier jointly with
JPL under the similar Astrophysics New Mission Concepts Program

(3) the calculation of electrical current from magnetic field variations as measured by a
cluster of four or more spacecraft as is being studied both for constellation class
missions and for the Magnetospheric Multiscale, the latter of which is expected to
fly in 2004 or later.
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